Superior Court Data Exchange (SCDX)

- The SCDX project is a standards based data exchange using web services that enables the sharing of data between the Judicial Information System (JIS) applications and the Courts and Justice Partners.
- The scope includes three Data Exchange components:
  - Docketing (Pilot Court – *Pierce County*)
  - Calendaring (Pilot Court – *Kitsap County*)
  - Imaging (indexing) – (Pilot Court - *Chelan County)*
- Completed Activities: The following activities have been defined & documented <u>for all three components</u>
  - "As-Is" Business Requirements Analysis & Technical Architecture
  - "To-Be" Business Requirements Analysis & Technical Architecture

Superior Court Data Exchange (SCDX) continued . . .

- The Project is now at a crossroad. The planned approach is currently under review and discussion by the technical team.
- Current Challenges:
  - Loss of vendor architect for another job with a different company.
  - Limitations on resource availability of SCOMIS technical Subject Matter Experts (SME's).
  - Loss of 2nd Project Manager in three months.
  - Newly assigned Project Manager, Bill Burke, (began 11/22/10).
  - BizTalk 2010 upgrade project dependency (underway).
  - Original established project deadline may be unrealistic for the amount of work that needs to be done.

Superior Court Data Exchange (SCDX) continued . . .

- Next Steps:
  - The technical team is exploring alternative approaches to present to the Data Management Steering Committee (DMSC) and the JISC for decision.
  - Decision on whether or not to change the approach.
  - If we continue with the current approach:
    - Complete the high-level service specifications,
    - Continue development on NEIM and IEPD standards,
    - Begin technical requirements of the data exchange web services.