Special Project Updates

1. Superior Court Management Feasibility Study (SCMFS).
2. Vehicle Related Violations (VRV) Data Exchange.
3. Superior Court Data Exchange (SCDX)

Superior Court Management Feasibility Study (SCMFS)

Completed Activities:

✓ August 2010

- Bid awarded to Management Technology Group (MTG).
- Project Team established.
- Conducted Vendor Demonstrations to AOC staff

✓ September 2010

- Project Risk raised about not having the County Clerks participating.
- Superior Court Judges agreed to invite the County Clerks to participate as co-sponsors on the Feasibility Study.

Superior Court Management Feasibility Study (SCMFS)

Completed Activities (continued):

- ✓ October 2010
  - County Clerks accepted the Judges invitation and agreed to participate.
  - Recommended JISC implement a project “Executive Sponsor Committee”.
- ✓ November 2010
  - MTG began contract.
  - Established bi-weekly meetings with the Executive Sponsor Committee.

Superior Court Management Feasibility Study (SCMFS)

Activities Underway:

- Executive Sponsor Committee (ESC) continuing to work on the scope definition (specific business functions that should or should not be included).
- (Sept-Dec 2010) Business Requirements validation with Superior Court Subject Matter Experts (SME's) (Judges, Court Administrators, and County Clerks.
- (Sept-Dec 2010) Technical Requirements gathering is underway.
- Finalizing project initiation documents (i.e., Project Charter, Work Plan, and Schedule).

Superior Court Management Feasibility Study (SCMFS)

Next Steps:

- Complete requirements gathering activity.
- Complete the analysis and other elements of the Feasibility Study.
- Planned Completion Date is June 2011.