Vehicle Related Violations (VRV)

- Last Period Status
  - Pilot Groups delayed due to DIS JINDEX upgrade and the RMS readiness project.
  - On board target dates:
    - Group 1 – April 2011 (Issaquah, Kirkland, Lakewood)
    - Group 2 - May 2011 (Fife, Tacoma, Lynnwood)

Vehicle Related Violations (VRV)

- Current Status VRV
  - Operational readiness testing completed.
  - Challenges with AOC resource availability.

- Current Status RMS
  - Integration Testing of E-trips.
    - Touch points with WSP, LESA, Issaquah PD, Everett Parking, DOL, DOT, DIS, AOC
  - Challenges with multi-agency collaboration.
  - RMS project approximately one month behind schedule.
  - Revised Go-Live target date is April 1st

Vehicle Related Violations (VRV)

- Next steps:
  - Implement AOC VRV Operational Readiness improvements.
  - Work with DIS on JINDEX/RMS Release Management and on boarding schedule.
  - Revise AOC VRV data exchange portal to include updates to Overall Sign Up Process.
    - WSDL
  - Communicate data exchange specification changes to pilot courts and their technical partners.
  - Revisit VRV on board target dates.