Superior Court Management Feasibility Study (SCMFS)

Completed Activities:

✓ December 2010

- Completed project Charter, Work Plan and Schedule
- Completed County Clerk business process sessions 1-3
- Completed Executive Sponsor Committee (ESC) member interviews (Judges, Administrators and Clerks)

✓ January 2010

- Completed County Clerk business process sessions 4-6
- Completed High Level Business Requirements
- Completed High Level Technical Requirements
- Conducted Review of the Initial Draft of the High Level Cost Estimate

Superior Court Management Feasibility Study (SCMFS)

Activities Underway:

- Executive Sponsor Committee (ESC) reviewing Project Charter update and High Level Cost Estimate update
- (Jan-Mar 2011) Finalize Refined Business Requirements validation with Superior Court Subject Matter Experts (Judges, Court Administrators, and County Clerks)
- (Jan-Mar 2011) Refined Technical Requirements gathering is underway
- The vendor questions have been approved and MTG (vendor) is meeting with vendors

Superior Court Management Feasibility Study (SCMFS)

Next Steps:

- Complete requirements gathering activity.
- Complete the analysis and other elements of the Feasibility Study.
- Estimated Completion Dates are:
  - Phase 1 (Feasibility Study) – March 2011
  - Phase 2 (RFP Preparation) - June 2011