Vehicle Related Violations (VRV) Status Update

June 24, 2011

Record Management System (RMS) Issues Affecting VRV

- The Department of Information (DIS) RMS project went into production June 12.
- The RMS implementation frees up DIS resources to:

  Focus on the on-boarding of new partners (VRV)
- DIS is preparing a readiness assessment questionnaire to release to the Tier 1 partners (Issaquah, Kirkland, and Lakewood)

VRV Current Status

- Kirkland, Issaquah, and Lakewood are:
  - Tentatively scheduled for the JINDEX August 2011 release
  - Finalizing their implementation planning
  - Engaged with their technical resources
  - Poised to meet the DIS August release schedule

Next Steps

- Courts continue to work with their Information Technology (IT) providers to develop their VRV web services
- AOC continues to host regular bi-weekly meetings with Courts and IT staff to:
  - o communicate, collaborate, and monitor schedule
- AOC continues to work with JSD Line 1 support and ISD staff on the VRV Operations Plan
- AOC will continue to participate and report on the VRV and RMS project status