Superior Court Data Exchange Project Status
June 24, 2011

Status:

The project team completed the evaluation of Vendor proposals for implementing the Superior Court Data Exchange:

- Sierra Systems (Prime) & CodeSmart submitted the winning proposal
- Apparent Successful Vendor (ASV) notification was issued June 10
- Contract negotiations will begin following the Award Protest Cut-off Date of June 23
- Contract negotiations will include discussions on reducing the price