Superior Court Management Feasibility Study (SCMFS)

Superior Court Management Feasibility Study (SCMFS)

Administrative Office of the Courts Project Perspective

- Responding to a Superior Court Request
- Supporting Superior Courts: Judge, Administrator and Clerk requirements

Completed Activities:

✓June 2011

- Completed Requirements Gap Analysis
- Completed Migration Strategy
- Completed Integration Evaluation
- Completed Refined Cost Analysis
- Completed Feasibility Study Report

Completed Activities:

✓June 2011

- Completed Requirements Gap Analysis
- Completed Migration Strategy
- Completed Integration Evaluation
- Completed Refined Cost Analysis
- Completed Feasibility Study Report

http://insidecourts.wa.gov >Judicial Info System (JIS) > Projects

Preliminary Findings

- Recommendation is to go with a full-feature Commercial Package
- There are commercial applications on the market that can meet the documented business requirements of the Superior Court

Preliminary Findings

- Information Networking Hub is critical
- Data Exchanges need to be in place
- This is about the Business, not technology

Activities

- (June 2011) Final Feasibility Study Report
- (July 2011) Multiple Briefings on Feasibility Study Report

Communications Plan

Feasibility Study Report Briefings

- June 24: JISC (SeaTac)
- July 6: SCJA Board (SeaTac)
- July 13: Open Meeting (SeaTac/Online)
- July 20 from 8-10 A.M. Open Meeting (Online)
- July 21 from 3-5 P.M. Open Meeting (Online)

Next Steps

- Complete Phase 1
  - JISC Discussion/Decision 8-5-2011
    - » Whether to proceed
    - » How to proceed
- Phase 2 (RFP Preparation) – 4 Months