Information Networking Hub (INH)

Project Status Update

Dan Belles, Project Manager
September 7, 2012

INH Project – Recent Activities

Pilot Services

- ✓ Person GET (Information on a Person)
- ✓ DOL ADR GET (Abstract of Driver Record)
- DOL ADR Person Search (Provides a list of ADR's)

INH Data Exchanges

- Business analysis to develop data exchange requirements
- Confirm SC CMS data exchange requirements
- Develop technical specifications

Enterprise Data Repository (EDR)

- ✓ Review existing system outputs for data requirements
- Develop Business Data Model
- Develop Data Quality/Data Management Requirements

INH Project Timeline



Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
3	3	2

Significant Risks Status

Risk	Severity/Impact	Mitigation
Project Resource Availability (Internal)	High/High	•Develop Resource Management Plan • Acquire external contractor resources •Maintain project prioritization
Critical Projects Inter-dependencies	High/High	•Form Inter-dependent Project Coordination Team •Develop Critical Path Timeline and Dependency Matrix

INH Project - Next Steps

Pilot Services

- Complete DOL ADR Person Search – Develop and Test

INH Data Exchanges

- Continue business analysis and requirements verification
- Analyze Biz Talk platform for improvements
- Continue to develop technical specifications
- Develop INH data exchanges

Enterprise Data Repository (EDR)

- Complete Business Data Model
- Develop Logical Data Model – Begin Physical Database Design
- Continue to research Data Quality/Data Management requirements

INH Project - Next Steps (Cont'd)

Presentations to DMSC and JISC

- Overview of data projects and programs and how they inter-relate
  - Data Exchanges
  - Master Data Management
  - Data Governance Model
  - Data Quality