Pierce County Superior Court Data Exchange

Project Update

Kevin Stock, Pierce County Clerk

September 7, 2012

LINX DX Implementation

- ✓ Certificate for our Test environment has been was created and installed.
  - Pierce County will need to purchase separate certificates for the QA and Production environments
- ✓ A sample message has been successfully sent between the Pierce County and AOC servers
- ❑ Development of the LINX Case Docket exchange interfaces is in progress
- ❑ Testing of the Case Docket exchanges is scheduled to begin the week of September 4th
  - rollout to production to occur on September 28th
- ❑ Development of the LINX Civil Case (non JIS initiated cases) exchange interfaces is scheduled to occur during the week of September 4th

LINX DX Implementation cont'd

- Testing of the Civil Case (non JIS initiated cases) exchanges to begin the week of September 24th with a
  - Rollout to production to occur on October 12th
- Development of the LINX exchange interfaces for the remainder of AOC increments should follow about a month after each of the AOC increments is rolled out into production
- Testing of the Civil Case (non JIS initiated cases) exchanges to begin the week of September 24th with a rollout t to production to occur on October 12th
- Development of the LINX exchange interfaces for the remainder of AOC increments should follow about a month after each of the AOC increments is rolled out into production.