Court Business Office

Dexter Mejia, CBO Manager

September 7, 2012

Court Business Office (CBO) Update

- Staffing: 2 Business Process Engineers hired and recruiting for 1 more.
- SC-CMS Requirements Management Plan completed.
- Requirements preparation in progress.
- Preparation for the CUWG work sessions (starting in November) underway.

Court User Work Group (CUWG) Update

- Outcome from the last JISC meeting.
- Draft Charter is complete.
  - One remaining issue to be resolved.
- Next steps: Obtain signatures and recruit/appoint members.