Pierce County Superior Court Data Exchange

Project Update

Kevin Stock, Pierce County Clerk

December 7th, 2012

LINX DX Implementation

- ✓ Testing is in progress on Docket Add and appears to be working correctly.
- ❑ Development of the LINX Case Docket exchange for the update and delete interfaces is in progress.
- ❑ QA Testing and Verification of the Case Docket exchanges is in process.
  - rollout to production to occur on December 3rd.
- ❑ Development of the LINX Civil Case (non JIS initiated cases) exchange interfaces is scheduled to start the week of December 3rd.

LINX DX Implementation cont'd

- QA Testing and Verification of the Civil Case (non JIS initiated cases) exchanges scheduled to start the week of December 19th.
  - Rollout to production to occur before the end of the year.
- Development of the LINX exchange interfaces for the remainder of AOC increments should follow about a month after each of the AOC increments is rolled out into production.