ITG Request 45 – Appellate Courts Enterprise Content Management System (ECMS)

Project Update

Martin Kravik, Project Manager

December 7, 2012

ITG Request 45 – Appellate Courts ECMS

Status:

- ✓ The Acquisition Plan was completed and presented to the AC-ECMS Executive Steering Committee on October 19th, 2012.
- RFP will be completed and reviewed by the AC-ECMS Executive Steering Committee on November 16, 2012
- RFP will be finalized and released on November 26, 2012.

Active Project Issues

Total Project Issues			
Low Urgency	Medium Urgency	High Urgency	Closed
1	0	0	4

Significant Issues Status

Issue	Category	Action
None		

ITG Request 45 Next Steps

MILESTONE	DATE
> RFP approval by the project Executive Steering Committee (ESC)	November 2012
> Release the RFP	November 2012
Vendor proposals due	January 2013
Evaluate vendor proposals and forward results to the ESC	January 2013
Vendor demonstrations completed	February 2013
Selection of Apparent Successful Vendor (ASV) by ESC	February 2013
Recommendation of the ASV to the JISC by the ESC	February 22, 2013
Approval of the ASV by the JISC	February 22, 2013
Contract execution	March 2013
Develop the project implementation schedule	30 days after contract execution