Pierce County Superior Court Data Exchange

Project Update

Kevin Stock, Pierce County Clerk

February 22, 2013

LINX DX Implementation

- ✓ Testing is in progress on Docket Add, Update and Delete.

- ❑ During testing it was determined that the Docket Insert Exchange process needed to be modified and handled by AOC.
- ❑ Development of the LINX Case Docket Update and Delete exchanges are being reconfigured to handle the docket insert scenarios.
- ❑ AOC is reconfiguring its Docket Insert Exchange based on the joint findings and have estimated a March completion date.
- ❑ It has been determined that the Case Status Exchange will need to be built by the LINX team and included in the first increment of the rollout instead of with Basic Case in increment 2, as it is affected by Docket Add.

LINX DX Implementation cont'd

- The LINX team is working on the Case Status Exchange, it will probably delay implementation of the first increment until Mid March.
- AOC is working on determining if it will need changes to it's Case Status Exchange process based on the joint findings.