Superior Court Case Management System (SC-CMS)

Project Update

Maribeth Sapinoso, AOC Program Manager
Marie Constantineau, AOC Deputy Project Manager

August 28, 2015

Integration Status

- ✓ Case replication from Odyssey to JIS/SCOMIS continues, with no issues.
- ✓ As planned, cases are not being replicated from JIS/SCOMIS to Odyssey.
- ✓ New parties/persons added in Odyssey are being successfully replicated to JIS, with no issues.
- At this time, parties added in JIS are not being added to Odyssey and no updates are being synched. AOC is currently working to resolve this issue.

Recent Activities
Pilot – Lewis County

- ✓ Utilizing Tyler's Support Account Manager for post implementation support.
- ✓ AOC conducted post implementation end user training.
- ✓ AOC conducted lessons learned with Lewis County and Project Team, including Tyler.

Recent Activities
Early Adopters
(Franklin, Thurston, Yakima)

- ✓ Project Steering Committee approved the *updated* SC-CMS implementation cost rules for Early Adopters – August 11, 2015

Recent Activities
Early Adopters
(Franklin, Thurston, Yakima)

- Completed first two data conversions from SCOMIS to Odyssey.
- Conducted three-day Power User training.
- Performed on-site business process reviews.

Recent Activities (cont'd)

Early Adopters

(Franklin, Thurston, Yakima)

- Conducted Judge Edition configuration assessments.
- Conducted Odyssey case management demonstration in Thurston County.
- Conducted Odyssey document management system demonstration in Yakima.

Recent Activities (cont'd)
Snohomish County

- Conducted Odyssey case management demonstration in Snohomish County.
- Conducted initial technical review on site at Snohomish County.

Work In Progress

- Continue to provide operational support to Pilot site.
- Continue Early Adopter technical review and integration needs.
- Complete data conversion of document images.
- Finalize acquisition of touch screen monitors and DMS hardware for Early Adopter sites.

Next Steps

- Conduct Early Adopter end-user training – Sept/Oct 2015.
- Conduct Spokane kick-off meeting – September 2015.
- Early Adopter Go-Live – October 31, 2015
- Complete statewide rollout planning with Project Steering Committee.
- Respond to Legislative Proviso.

Phase 4 – Early Adopter Implementation

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Early Adopter Kickoffs Completed	April 2015
✓ Early Adopter Bi-Weekly Technical Meetings Begin	April 2015
✓ First Early Adopter Data Conversion Push & Review	July 2015
✓ Early Adopter Business Process Review Discussion Begin	July 2015
✓ Early Adopter Technical Integrations Requirements Gathering Begins	July 2015
✓ Early Adopter Local Court Configurations Begin	July 2015
✓ Early Adopter Power User Training Begins	July 2015
✓ Second Early Adopter Data Conversion Push & Power User Review	August 2015
✓ Early Adopter Document Image Extracts Completed	August 2015
✓ Early Adopter Network Performance Test	August 2015
Early Adopter End-User Training Begins	September 2015
Early Adopter 60 Day Go-Live Readiness Assessment	September 2015
Third Early Adopter Data Conversion Push & Power User Review	September 2015
Early Adopter End-User Training Completed	October 2015
Early Adopter Counties Go-Live	November 2015

Discussion (Possible Decision Point)

- Authorization for the SC-CMS Steering Committee to approve local implementation costs up to a designated cap.