King County
District Court

King County District Court
Case Management System Project Update

Judge Donna Tucker – Presiding Judge

Othniel Palomino – Chief Administration Officer

August 26, 2016

Project Overview

King County
District Court

Project Description:

King County District Court is implementing a unified case management system using modern technology that would allow the Court to become more efficient and provide new services to the public.

In Scope

- Core Case Management System
- eFiling
- Probation System Replacement
- Document Management System
- eMitigation System
- Digital Signatures
- Electronic Data Exchange – EDR
- External Interfaces not covered through Data Exchange

Out of Scope

- Video Conferencing Capabilities
- Court Audio Recording

Recent Activities

King County
District Court

- **Completed** Baseline system configuration
- System & interface design & configuration – **In Process**
- EDR interface analysis & design to send and retrieve statewide data – **In Process**
- Data Conversion analysis & design – **In Process**
- Working with AOC & DOL to determine how KCDC data is uploaded to DOL – **In Process**

Project Milestones

Mile	Planned Completion Date
√ Project Kickoff	April 2016
Analysis/Design/Configuration	March 2017
System Testing	July 2017
Interfaces/Data Conversion	August 2017
Pilot Go Live	August 2017

King County
District Court