King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

August 26, 2016

Project Overview

King County
Department of Judicial Administration

- In Scope
  - Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems
  - Financial Management functionality that replaces JRS and JASS
  - Integrations with internal KCCO and King County systems, AOC, DOL, and others
- Out of Scope
  - Replacement of existing:
    - Document Management System
    - eFiling Application
    - Public-facing and partner-facing Document Viewers

King County
Department of Judicial Administration

Recent Activities

- ✓ Completed Requirements Fit/Gap Analysis
- Analyzing JIS data conversion requirements
- Configuring case initiation processes
- Developing EDR interface to send and retrieve statewide data
- ✓ Executed data sharing contract with DOL to access Abstract Driving Records

Project Milestones

King County
Department of Judicial Administration

Milestone	Date
✓ Project Kick-off	April 2016
Analysis/Design/Configuration	June 2017
Interfaces/Data Conversion	November 2017
System & User Acceptance Testing	November 2017
Final Data Conversion & Go-Live	January 2018