ITG Request 41 - CLJ Revised Computer Records Retention and Destruction

Project Update

Kevin Ammons – PMO Manager
Aug 26, 2016

Recent Activity

- ✓ Deferred Prosecution and Domestic Violence issues reported at the last two JISC meetings have been resolved
  - ✓ AOC has produced reports for each court related to these issues and is only proceeding with the courts that have reported they have completed the case cleanup
- ✓ *Implementation of new retention and destruction rules is in progress and 32 courts have been completed as of August 10th*

Next Steps

- AOC will continue to implement courts as they verify completion of case cleanup
- Project is now an operational implementation
- Status will be reported at Inside Courts by selecting the heading “ITG 41 CLJ Destruction of Records Court List” near the announcements section