King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

June 02, 2017

Project Overview

King County
Department of Judicial Administration

- In Scope
  - Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems
  - Financial Management functionality that replaces JRS and JASS
  - Integrations with internal KCCO and King County systems, AOC, DOL, and others
- Out of Scope
  - Replacement of existing:
    - Document Management System
    - eFiling Application
    - Public-facing and partner-facing Document Viewers

King County
Department of Judicial Administration

Recent Activities

- JIS Financials Data Mapping – **In Progress**
- Data mapping for Exhibit Tracking and Audit Central – **In Progress**
- JIS Case Management Data Conversion is about **90% complete**
- **Completed** Monitor, DOC and ACH interfaces and their integration to eCourt
- **Completed** mapping for Core ECR. Currently, merging the scripts with JIS case data
- EDR integration status – 1463 cases and 50394 actors have been uploaded to EDR sandbox
- System design and configuration – **In Progress**

King County
Department of Judicial Administration

Recent Activities

- **Completed** Automation framework set-up on Selenium for functional testing
- Web services test automation using SOAP UI & Postman – **In Progress**
- **Completed** testing of Monitor Interface
- Testing of completed interfaces (ACH and DOC) **– In Progress**
- Functional validation of JIS case data conversion – **In Progress**
- Performance testing for document viewing – **In Progress**
- Department of Licensing (DOL) interface development to retrieve drivers record data **– In Progress**

Project Milestones

King County
Department of Judicial Administration

Milestone	Date
✓ Project Kick-off	April 2016
Analysis/Design/Configuration	September 2017
Interfaces/Data Conversion	November 2017
System Testing	November 2017
Final Data Conversion & Go-Live	January 2018