WASHINGTON COURTS

Courts of Limited Jurisdiction Case Management System (CLJ-CMS)

GARRET TANNER, PROJECT MANAGER
October 27, 2023

Project Scope

- Three Components:
  - eFile & Serve (Odyssey File & Serve)
  - Enterprise Justice (Odyssey)
  - Enterprise Supervision (Tyler Supervision)

Go-Live October 23

- On-Site Support (Tyler + AOC) 10/23 – 11/9
- Focus on issue resolution
- Supplemental education as needed
- Transition to support

Project Timeline



Pilot Courts: October 2023
Tacoma Municipal

Phase 1:
Eastern Washington - Adams, Asotin, Benton, Columbia, Ferry, Franklin, Garfield, Grant, Lincoln, Pend Oreille, Spokane, Stevens, Walla Walla, and Whitman

Phase 2:
North Washington - Island, San Juan, Skagit, Snohomish, and Whatcom

Phase 3:
North Central Washington - Chelan, Douglas, King Municipals, Kittitas, and Okanogan

Phase 4:
Western Washington - Clallam, Grays Harbor, Jefferson, Kitsap, Mason, and Thurston

Phase 5:
Southwest Washington - Clark, Cowlitz, Lewis, Pacific, Skamania, and Wahkiakum

Phase 6:
South Central Washington - Klickitat, remainder of Pierce Municipals, and Yakima

Next Steps

Milestone	Date
Review Lessons Learned	Q4 2023 / Q1 2024
Begin Phase 1 Development	Q1 2024
Begin planning 2024 Upgrade	Q1 2024
Phase 1 Kickoff	TBD
Phase 1 Go-Live	TBD

Independent Quality Assurance Update

ALLEN MILLS, BLUECRANE, INC.
October 27, 2023