King County
District Court

KING COUNTY DISTRICT COURT
CASE MANAGEMENT SYSTEM PROJECT UPDATE

Judge Donna Tucker – Presiding Judge

Othniel Palomino – Chief Administration Officer

KCDC
Updated: February 15, 2019

PROJECT OVERVIEW

Project Description

King County District Court is implementing a unified case management system using modern technology that would allow the Court to become more efficient and provide new services to the public. The primary objective of this implementation is to ensure public safety.

In Scope

- Core Case Management System
- eFiling
- Probation System Replacement
- Document Management System
- eMitigation System
- Digital Signatures
- Electronic Data Exchange – EDR
- External Interfaces not covered through Data Exchange
- Jury Management System

Out of Scope

- Video Conferencing Capabilities
- Court Audio Recording
- Interpreter Web
- Witness Management System
- Search Warrant Management System

PROJECT PHASES

- Phase 1 – **DELIVERED**
  - Civil Phase 1 was successfully deployed to Production **October 30, 2017**
    - "Civil Phase 1" case types – Summons & Complaints, Judgment Summaries, Foreign Judgments, Collections – including Exparte Motions processing to Burien, Issaquah, and Seattle locations
    - eFiling functionality
    - Public Portal
  - eProbation module was successfully deployed to Production **October 9, 2017**

- Phase 2 – TBD
  - "Civil Phase 2", "Criminal", and "Infraction" case types
  - All functionality deployed to all KCDC locations
  - eCourt and eProbation Integration
  - Integration with the EDR

RECENT ACTIVITIES

- Converted ~ 2.4 Million cases & person data from JIS to eCourt
- Converted ~ 11.5 Million documents from our legacy electronic document management system to eCourt
- Sent ~ 2700 cases & person data to the EDR
- 90% Civil Phase 2 functionality configured and ready for E2E Testing
- 90% Infraction functionality configured and ready for E2E Testing
- Several Interfaces in Development/Configuration phase
- KCDC Judges completed training on Judge General Module training

KCDC PHASE 2 Q1 GO-LIVE - **POSTPONED**

- Encountered issues with the integration between eCourt & eProbation:
  - 1st time Journal Technologies is implementing this solution
  - High dependency of workflows and triggers impact the Criminal & Infraction configuration
  - TBD

- CMS General Module Training – Includes training on general functions in eCourt
  - Originally scheduled in February 2019 but postponed due to incremental weather conditions the first 2 weeks in February
  - Rescheduled to March 2019
  - All KCDC Judges still training on general module functions in February