Superior Court Case Management System (SC-CMS)

Project Update

Keith Curry, AOC Project Manager
Uma Nalluri-Marsh, AOC Deputy Project Manager
Dexter Mejia, AOC Court Business Office
Paul Filosi, Tyler Technologies

February 22, 2019

Project Closeout

- Link Only 3rd Party DMS Phase 2 – Statewide Access to Documents
  - Public
  - Sealed and Confidential
- Requirements Traceability Matrix Review
- Tyler's Project Closeout Report

Odyssey Stabilization

January 1st Through June 30th

- Odyssey eService tickets
- Ongoing training
- Impact assessment and planning for Odyssey 2018 new release

IT Governance

- Mandated changes due to legislation/court rule
- Required changes to technology (version upgrades, etc.)
- Requested new functionality from the Courts and County Clerk's

Transition to Maintenance and Operations with Tyler

Transition from Professional Services to Client Success Services

- Odyssey Ticket Support for Washington
- Outstanding Odyssey Enhancements for Washington
- Future Washington Odyssey enhancement request process