Court of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Michael Walsh, PMP
Project Manager

February 22, 2019

CMS Solution Options Analysis

- ✓ Gartner was selected as the apparent successful vendor on October 29th.
- ✓ Contract was executed on December 19th.
- ❑ The contract engagement started on January 2nd with anticipated completion by April.
- ❑ Three options with be analyzed:
  - COTS Best-of-Breed
  - DISCIS (JIS) Modernization
  - Other Solutions

COTS Best-of-Breed

- Considers both monolithic COTS solutions and multi-vendor collections of COTS application components assembled for WA CLJ-CMS purposes.
- The analysis will note where significant differences exist between these two sub-alternatives.

DISCIS (JIS) Modernization

- Analyzes structure of the current system.
- Reviews AOC's application development capabilities, standards, and high level target architecture alternatives.
- Identifies a target conceptual architecture for the modernized CLJ-CMS including potential phasing and approach.

Other Solutions Option

- Draw upon SMEs, court technology trends, and with a focus on:
  - Hybrid options (e.g., a combination of select COTS application and developed components).
  - Potential for leveraging recent WA court CMS implementations.
  - Other solution options that may emerge during the engagement.

Recent Activities

- ✓ Reviewed progress-to-date information.
- ✓ Performed collaborative project planning.
- ✓ Completed the Project Initiation Document Deliverable.
- ✓ Conducted the project kickoff meeting.
- ✓ Performed initial interviews with business, court, and technical SMEs.
- ✓ Finalized the evaluation criteria and the option analysis framework.

Recent Activities continued

- ✓ Presented options analysis framework to the project steering committee.
- ✓ Conducted court and probation site visits.
- ✓ Conducted follow up meetings with technical and business support teams, focusing on the modernization option.
- ❑ Continued work on the COTS best-of-breed option analysis.
- ❑ Continued work on the DISCIS/JIS modernization option analysis.

Planned activities

- Conduct a summary analysis workshop for the COTS best-of-breed solution option.
- Conduct a summary analysis workshop for the DISCIS/JIS modernization solution option.
- Complete interviews for other solutions option.
- Conduct a workshop for side-by-side comparison of all three solution options.

Gartner Engagement Schedule

Gartner anticipates completion of this engagement within 13 weeks. The schedule is outlined below.



Other Activities

- ✓ Project Steering Committee became aware of additional courts planning for local case management systems, and asked AOC to prepare an analysis of the business implications for those courts.

- ✓ Project Steering Committee approved: Responsibilities and Considerations for Courts Implementing Local Case Management Systems
  - The purpose is to raise awareness of the data sharing and other business impacts for courts implementing their own case management systems.
  - The document describes integration requirements for sharing statewide data, and other business implications for courts uncoupling from AOC systems.

Next Steps

Milestone	Date
Comprehensive Analysis of Options and Recommendation	March 2019
Project Steering Committee decision and solution option recommendation to JISC	April 2019
JISC approval of the steering committee recommendation	April 2019