MONTHLY ISD PROJECT REPORT

Initiative: Superior Court Data Exchange (SCOMIS DX)

JIS Operational Plan: (What Phase or Initiative)

Reporting Period: May 1 – 31, 2011

Executive Sponsor(s) Data Management Steering Committee Rich Johnson, Chair of Committee	**IT Project Manager:** Bill Burke (360) 704-4024 bill.burke@courts.wa.gov
Business Area Manager: Jennifer Creighton	**Consultant/Contracting Firm:** N/A

Description: The Superior Court Data Exchange project will deploy a Data Exchange that will enable all local court information systems to access the Superior Court Management Information System (SCOMIS) and Judicial Information System (JIS) services via a web interface using a standard web messaging format. The project scope consists of deploying (60) Data Exchange services that will be available to all local court information systems.

Business Benefit: The project will produce a consistent, defined set of standards and standard technology solutions for sharing data between Judicial Information System (JIS) applications supported by the AOC and its customers (Courts and Justice Partners) to:

- Eliminate redundant data entry
- Improve data accuracy
- Provide access to real-time information for decision making
- Reduce support costs through a common technical solution for sharing data

Business Drivers (please X box)				
Improve Decision Making ❹	Improve Information Access ❹	Improve Service or efficiency ❹	Manage Risks ☐	
Maintain the business ☐	Manage the costs ❹	Increase organizational capability ❹	Regulatory compliance or mandate ☐	

JISC Approved Budget	**Allocated** (Don't fill in)	**Actual** (Don't fill in)
	$	

Current Status	**Scope**	●	**Schedule**	●	**Budget**	●

Status Notes: A revised project plan was presented and approved by the JISC on January 21st.

Progress : (bar is table cells, red is border to update)

Phase (what phase is project currently in	☐ Initiate	❹ Planning	☐ Execute	☐ Close

Schedule		
	Planned Start Date: 5/15/2009	**Planned Completion Date:** TBD
	Actual Start Date: 5/15/2009	**Actual Completion Date:**

Activities Completed	Impact/Value
✓ The AOC has released the RFP for the SCDX implementation contractor. The AOC supported two rounds of questions from Vendors on RFP clarifications. Vendor proposals are due on June 6.	Provide clarification to Vendors on the SCDX RFP.
✓ The AOC has completed the documentation defining the first (21 CTD) Superior Court Data Exchange web services. This documentation includes Business Capability documents, Data Model diagrams, data screen mapping spreadsheets and	The AOC is developing these documents so that each of the Data Exchange web services is fully defined. These documents will be used by the selected Vendor to define the scope & requirements of the Data Exchange development effort.

functional specifications.	
✓ The web messaging team has completed (35 CTD) Interface Exchange Package Documents (IEPDs).	The IEPDs define the web message format between Superior Court Data Exchange and local court management information systems.
Activities Planned	**Impact/Value**
° Continuing work on developing the remaining (39) Superior Court Data Exchange functional specifications that define the sequence of SCOMIS and JIS screens and screen actions required to implement each Data Exchange service.	These specifications are needed to define the Jagacy development required to perform SCOMIS screen scraping.
° Continuing work on developing the remaining (25) Superior Court Data Exchange IEPDs for defining the web messaging formats for each of the Data Exchange services.	The IEPDs define the web message format between Superior Court Data Exchange and local court management information systems.
° Evaluate Vendor proposals for selecting the Vendor to perform the BizTalk and Jagacy development.	Required to establish a well defined project scope.