Vehicle Related Violations (VRV) Status Update

February 16, 2012

VRV Tier 1 Progress Report

- ✓ Tier 1 Courts completed their JINDEX on-boarding verification in early December.
- ✓ Kirkland has been using VRV web services since December 16.
- ✓ Lakewood and Issaquah completed their VRV user acceptance testing.
- ▪ Lakewood and Issaquah are working with their vendors, Redflex and American Traffic Solutions (ATS), to establish start dates for implementing their VRV web services.
- ▪ Lakewood and Issaquah are expected to begin processing VRVs in the next few weeks.

VRV Tier 2 Progress

- VRV kickoff meeting for Tier 2 Courts (Tacoma, Fife, and Lynnwood) was held on Feb 7.
- Courts should expect the VRV on boarding process to take 6 – 9 months.
- For photo enforcement:
  - Lynnwood uses ATS.
  - Tacoma and Fife use Redflex.
- Tacoma's also implementing a separate data exchange for their parking tickets.
  - They are considering a buy vs. build option.

JINDEX On Boarding

- The Department of Enterprise Services (DES) has scheduled the Tier 2 courts for JINDEX Release group 3.
- Release Group 3 is planned as a 3 month activity starting on April 1, 2012.
  - Previous JINDEX on boarding activities have taken 5 months.
- The eTRIP operations team, which oversees data exchange activities, is analyzing the JINDEX on boarding process in an effort to enhance and improve efficiency.
  - An ISD staff member is part of the eTRIP operations team.
- JINDEX on boarding readiness requires two separate web services environments for Test and Production and separate security certificates for each environment.
  - A third environment is desirable and is used for quality assurance.

Next Steps

- Complete the Tier 1 VRV implementation.
- Assist Tier 2 courts (Tacoma, Fife, and Lynnwood) with their on-boarding projects.
- Continue the transition of the VRV data exchange to ISD operations for support and maintenance.
  - Document lessons learned, identify roles and responsibilities, and turn over to operations.