Bi-WEEKLY ISD PROJECT REPORT

Initiative: Superior Court Data Exchange (SCOMIS DX)

Reporting Period: 1/07/12 – 1/20/12

Executive Sponsor(s) Data Management Steering Committee Rich Johnson, Chair of Committee	**IT Project Manager:** Bill Burke (360) 704-4024 bill.burke@courts.wa.gov
Business Area Manager: Jennifer Creighton	**Consultant/Contracting Firm:** N/A

Description: The Superior Court Data Exchange project will deploy a Data Exchange that will enable all local court Case Management Systems to access the Superior Court Management Information System (SCOMIS) services via a web interface using a standard web messaging format. The project scope consists of deploying (63) web services that will be available to all local court Case Management Systems.

Business Benefit: The project will produce a consistent, defined set of standards and standard technology solutions for sharing data between Judicial Information System (JIS) applications supported by the AOC and its customers (Courts and Justice Partners) to:

- Eliminate redundant data entry
- Improve data accuracy
- Provide access to real-time information for decision making
- Reduce support costs through a common technical solution for sharing data

Business Drivers (please X box)				
Improve Decision Making ❹	Improve Information Access ❹	Improve Service or efficiency ❹	Manage Risks ☐	
Maintain the business ☐	Manage the costs ❹	Increase organizational capability ❹	Regulatory compliance or mandate ☐	

JISC Approved Budget	**Allocated** (Don't fill in)	**Actual** (Don't fill in)
	$	

Current Status (green=on schedule, yellow=potential or current risks, red=significant risk to cost, schedule, deliverables.)	**Scope**	●	**Schedule**	▲	**Budget**	●

Status Notes: The JISC approved a revised project plan on January 21.

Progress : (bar is table cells, red is border to update)

SCDX Increment 1 - December - 95%

100%

Phase (what phase) is project currently in	☐ Initiate	☐ Planning	❹ Execute	☐ Close

Schedule SCDX	**Original Start Date:** 01/02/2011	**Original Completion Date:** 07/01/2012
	Planned Start Date: 01/02/2011	**Planned Completion Date:** 12/01/2012
	Actual Start Date: 01/02/2011	**Actual Completion Date:**
Schedule Increment 1	**Original Start Date:** 08/29/2011	**Original Completion Date:** 12/31/2011
	Planned Start Date: 08/29/2011	**Planned Completion Date:** 01/31/2012
	Actual Start Date: 08/29/2011	**Actual Completion Date:**

Bi-WEEKLY ISD PROJECT REPORT

Activities Completed	Impact/Value
✓ Sierra Systems QA Team has completed verification testing of the (10) SCDX Production Increment 1 web services	Sierra Systems verification testing will confirm that the software delivered meets AOC requirements. These tests are being performed prior to the start of AOC QA testing.
✓ Sierra Systems revised the BizTalk Build & Deploy and BizTalk Technical Design Documents based upon results of AOC review of these documents. These documents are currently being reviewed by the AOC project team.	The build and deployment documentation is used by the AOC to build and deploy the software application that Sierra Systems has delivered for SCDX Production Increment 1.
Activities Planned	**Impact/Value**
° Sierra Systems is expected to deliver (4 – 6) SCDX Production Increment 1 web services to the AOC.	These web services will enable an external court system to perform these SCOMIS//JIS transactions via a computer interface.
° The AOC will build and deploy the SCDX web services delivered by Sierra Systems. The AOC team intends to perform an integrated test in the Dev environment using the SCDX Test driver to drive transactions through the SCDX.	This integrated test will be performed in Dev and verify that the web services transactions integrate across BizTalk, MQ Manager, Java/Jagacy and SCOMIS using the SCDX Test Driver. Following the successful completion of these tests, the SCDX web services will be tested by the AOC QA team in the QA environment.

Milestones Planned and Accomplished			
Milestone	Original Date	Revised Date	Actual Date
Final Sierra Systems Application Design Documents for Production Increment 1	10/07/2011	12/05/2011	12/08/2011
SCDX Standalone Test Driver Complete – Prod Increment 1	10/31/2011	12/05/2011	12/09/2011
SCDX Development Complete – Prod Increment 1	11/16/2011	12/16/2011	12/16/2011
Start SCDX Verification & Validation Testing – Prod Increment 1	12/02/2011	12/16/2011	12/16/2011
SCDX Verification & Validation Complete – Prod Increment 1	12/01/2011	01/31/2012	
SCDX Production Increment 1 Complete	12/23/2011	02/17/2012	

Risks Management		
Risk Events	High/ Medium/ Low	Risk Mitigation

Additional Comments