# Superior Court Data Exchange Update

March 4, 2011

# Superior Court Data Exchange Project

Last Period Status Update on 1/21:

- JISC approved revised project plan:
  - New technical approach avoids SCOMIS redesign.
  - Deploys a Data Exchange that can be used by all local Superior Court systems.
    - Delivers (58) SCOMIS Docketing services via web messaging.
  - Deferred from project scope: Calendaring (4 services) and Document Imaging (2 services).
  - Requires competitive selection for new contractors.

# Superior Court Data Exchange Project

Current Status:

- Completed evaluation of products required to perform SCOMIS data pull/push:
  - (2) products reviewed: Jagacy & RDz Service Flow
  - Project team evaluation selected Jagacy
  - Completed proof of concept: SCOMIS data pull/push using Jagacy

- Procurement plan completed & approved:
  - RFQQ: Contractor with expertise in web based messaging formats
  - RFP: Contractor team with expertise in Jagacy & BizTalk development

# Superior Court Data Exchange Project

Current Status (Cont'd):

- Work started on developing solicitations for new contractors:
  - Team reviewing project documents required to complete the project
  - Team is working on functional specifications for performing SCOMIS data pull/push
- Started detailed project planning

# Superior Court Data Exchange
# Estimated Solicitation Timeline



# Superior Court Data Exchange
# Revised Plan – System Architecture




**Planned Resources:**

| Web Messaging | BizTalk Development | Jagacy Development |
|---|---|---|
| AOC - 1 | AOC - 2 | AOC - 3 |
| Contractor - 1.5 | Contractor - TBD | Contractor - TBD |

- Color denotes areas of development

# Superior Court Data Exchange
# Revised Plan – Schedule Template




Note: The project will be deployed in (5) production releases with each release representing approximately 20% of the work. Each release will deliver a set of production ready Docketing services. Individual release details will be identified following detailed planning.

# Superior Court Data Exchange Project

Next Steps:

- Complete detailed project planning
- Continue work on solicitation for new contractor