Superior Court Case Management System (SC-CMS) Project Update

March 2, 2012

SC-CMS Project High Level Plan

- ✓ Business Requirements Approved by Associations
- ✓ Legislative Proviso Met
- ✓ Special Assistant Attorney General (SAAG) onboard
- Independent Quality Assurance Professional (QAP) – Status
- RFP Plan Status

Spring 2012 Conferences

- Washington State Association of County Clerks (WSACC)
  - March 26, 2012
- Superior Court Judges' Association (SCJA) and Association for Washington Superior Court Administrators (AWSCA)
  - April 29, 2012

Assistant Attorney General (AAG)

- Suzanne Shaw, Senior Counsel, AAG
- Jim Pharris, Senior Counsel, AAG

- Role and Responsibilities
  - ❖ General Legal Counsel

- Reporting Structure
  - ❖ Jeff Hall, State Court Administrator
  - ❖ Vonnie Diseth, CIO/Director of Information Services Division
  - ❖ John Bell, AOC Contracts Administrator

Special Assistant Attorney General (SAAG)

- Mr. Rich Wyde, SAAG
- Role and Responsibilities
  - ❖ Contract Language
  - ❖ Contract Negotiations
- Reporting Structure
  - ❖ Jeff Hall, State Court Administrator
  - ❖ Vonnie Diseth, CIO/Director of ISD
  - ❖ John Bell, AOC Contracts Administrator

Independent Quality Assurance Professional (QAP)

- Role and Responsibilities
  - ❖ Review and Provide Feedback on RFP
  - ❖ Assess Potential Risk of Overall Project
  - ❖ Evaluate Internal/External Influences
  - ❖ Forecast Problems and Recommend Resolution
- Reporting Structure
  - ❖ Justice Mary E. Fairhurst, JISC Chair
  - ❖ Jeff Hall, State Court Administrator

Local Court Funding Impacts

- Local Court Stakeholder Impact Estimates
- Estimating Tool for Budgeting
- Motion from SC-CMS Project RFP Steering Committee

Decision Points

Decision Point 1:

- Funding of Local Court Implementations

Decision Point 2:

- RFP Release Decision

Next Steps

- Pre-Release Vendor Conference
- Publish RFP
- Review Written Proposals