Information Networking Hub (INH)

Program Status Update

JISC Committee Meeting
March 2, 2012

Schedule


Information Networking Hub (INH) Project Timeline
Work Packages
Q3'2011
Q4'2011
Q1'2012
Q2'2012
Q3'2012
Q4'2012
Q1'2013
Q2'2013
Q3'2013
Q4'2013
Q1'2014
Q2'2014
Q3'2014
Q4'2014
Q1'2015
Q2'2015
2012
2013
2014
2015
Develop Data Sharing Strategy and Roadmap
Technology Infrastructure Validation
INH Foundation and Framework
Pilot Services (Run 2 services end to end)
Phase 1 - Implement Category 1 and Category 2 services
Phase 2 - Implement Category 3 and Category 4 services
Phase 3- Implement Category 5 and partial Category 6 (SC-CMS)
Phase 4 - Implement Category 7 services
Phase 5 - Implement Category 6 services (CLJ's and Appellate)
Note: The dates in this schedule are subject to adjustment as detailed analysis of work tasks is completed.
Releases
P
1
2
3
4
5
SC CMS RFP Released
SC CMS Contract Signed
SC CMS Pilot Implementation

Scope

- INH Foundation Components
  - Data Governance/Data Quality
  - Enterprise Data Repository
  - Service Development Framework “Factory Model”
  - Infrastructure/Security
- Pilot Services In Production
  - Person Search
  - Person Maintenance

Project Status

- ✓ Project Charter
- ✓ Hired Data Exchange Technical Consultant – Joel Byford, Soos Creek Consulting
- ✓ Assembled Project Teams
- ✓ Project Kick Off Meeting
- Requirements Analysis
- Database Design Work

Next Steps

- Planning
  - Technical Lead Plan
  - Data Governance/Quality Standards
- Analysis
  - Enterprise Data Repository
  - Service Delivery Framework
  - Solution Architecture Development
  - Business Glossary and Requirements
- Design and Development
  - Infrastructure/Security Components
  - Pilot Service Development