Superior Court Case Management System (SC-CMS) Project Update

Maribeth Sapinoso, Project Manager

June 22, 2012

SC-CMS Project Status

- ✓ Independent Quality Assurance Risk Assessment of Jeff Hall's Departure
- ✓ Acquisition Plan Approved by RFP Steering Committee
- ✓ MTG Retainer Established for Duration of Phase I
- ✓ SC-CMS, INH, and COTS-P Weekly Collaboration

SC-CMS Project Status

- Demonstration Scripts
  - ✓ County Clerks (Finalized)
  - – Judges (Underway)
  - – Court Administrators (Underway)

✓ RFP Pre-Release Conference

- RFP Ready for Release (Decision Point)

SC-CMS Project High Level Schedule



Phase 1 Next Steps

MILESTONE	DATE
JISC Approval to Release RFP	June 22, 2012
Publish RFP	June 22, 2012
Vendor Proposals Due	August 2012
Evaluate & Score Written Responses	September 2012
Complete Vendor Demos	October 2012
Complete Onsite Visits	December 2012
Steering Committee Makes Recommendations to JISC	1st 2013 JISC Meeting
Notify Apparent Successful Vendor	TBD/ After 1st 2013 JISC Mtg
Complete Contract Negotiations	April 2013
Phase I Complete	April 2013