Information Networking Hub (INH)

Project Status Update

JISC Committee Meeting
June 22, 2012

Project Activities

Requirements Development

- Business Services
- Enterprise Data Repository

Solution Design

Enterprise Data Repository

✓ Conceptual Model (High Level view of primary data elements)

- Business Data Model (Detailed picture of data attributes)
- Data Tool Research

Service Development

- Pilot Services

Schedule


Information Networking Hub (INH) Project Timeline
Work Packages
Q1'2012
Q2'2012
Q3'2012
Q4'2012
Q1'2013
Q2'2013
Q3'2013
Q4'2013
Q1'2014
Q2'2014
Q3'2014
Q4'2014
Q1'2015
Q2'2015
Q3'2015
2012
Present
2013
2014
2015
INH Foundation
Pilot Services
Phase 1 - Implement Category 1 and Category 2 services
Phase 2 - Implement Category 3 and Category 4 services
Phase 3- Implement Category 5 and partial Category 6 (SC-CMS)
Phase 4 - Implement Category 7 services
Phase 5 - Implement Category 6 services (CLJ's and Appellate)
Releases
P
1
2
3
4
5
SC CMS RFP Released
SC CMS Contract Signed
SC CMS Pilot Implementation

Next Steps

- **Pilot Services**
  - Complete Development and Unit Tests
  - QA Test Plan and Test Scripts
  - Deploy Pilot Services to Test Environment
  - Test Pilot Services and Resolve Defects
- **Enterprise Data Repository - Business Data Model Design**
- **Infrastructure and Security Design**
- **Business Services**
  - Continue requirements development