Pierce County Superior Court Data Exchange

Project Update

Kevin Stock, Pierce County Clerk

October 26, 2012

LINX DX Implementation

- ✓ Security certificates for our Test and Production environments have been installed.
  - ➢ Pierce County needed to purchase separate certificates for the QA and Production environments.
- ✓ A sample message has been successfully sent between the Pierce County and AOC servers
- ❑ Development of the LINX Case Docket exchange interfaces is in progress.
- ❑ QA Testing and Verification of the Case Docket exchanges is scheduled to start the week of October 22nd.
  - ▪ rollout to production to occur on November 19th.
- ❑ Development of the LINX Civil Case (non JIS initiated cases) exchange interfaces is scheduled to start the week of November 19th.

LINX DX Implementation cont'd

- QA Testing and Verification of the Civil Case (non JIS initiated cases) exchanges scheduled to start the week of December 3rd.
  - Rollout to production to occur on December 19th.
- Development of the LINX exchange interfaces for the remainder of AOC increments should follow about a month after each of the AOC increments is rolled out into production.