Information Networking Hub (INH)

Project Status Update

Dan Belles, Project Manager

JISC Committee Meeting
October 26, 2012

INH Project – Recent Activities

INH Middleware Data Exchanges

- ✓ Confirm SC CMS data exchange requirements
- ✓ Business analysis based on requirements
- Draft technical specifications
- Develop Biz Talk platform improvements

Enterprise Data Repository (EDR)

- ✓ Develop Business Data Model
- ✓ Develop Logical Data Model
- Develop Physical Design
- Develop Data Quality/Data Management Requirements

INH Project Timeline



Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
2	2	2

Significant Risks Status

Risk	Severity/Impact	Mitigation
Business Analyst Resource Availability (Internal)	High/High	•Acquire external contractor BA •Maintain project prioritization
Critical Projects Inter-dependencies	High/High	•Inter-dependent Project Coordination Team Meetings •Critical Path Timeline and Dependency Matrix

INH Project - Next Steps

INH Middleware Data Exchanges

- Business analysis
- Biz Talk platform improvements
- Develop technical specifications
- Develop INH data exchanges
- Develop Test Strategy

Enterprise Data Repository (EDR)

- Develop Logical Data Model
- Begin Physical Database Design
- Research Data Quality/Data Management strategies/options