

MANAGEMENT CONSULTING
FOR
STATE AND LOCAL
GOVERNMENTS

QUALITY ASSURANCE (QA)

PROJECT OVERSIGHT

INDEPENDENT VERIFICATION
AND VALIDATION (IV&V)

PROJECT MANAGEMENT

RISK REDUCTION

TECHNOLOGY ALIGNMENT

Quality Assurance Assessment

for the

State of Washington

Administrative Office of the Courts (AOC)

SC-CMS Project

May 31, 2013

Prepared by

Bluecrane, Inc.

bluecrane ®

Corporate Headquarters
210 Avenue I, Suite E
Redondo Beach, CA 90277-5608
www.bluecranesolutions.com
310-792-6241

May 31, 2013

Honorable Mary Fairhurst, Justice
Washington Supreme Court

Ms. Callie Dietz
Administrator, Administrative Office of the Courts

Dear Justice Fairhurst and Ms. Dietz:

bluecrane has completed its Quality Assurance Assessment of the SC-CMS Project for the month of May 2013.

This document is structured as follows:

1. Executive Summary and Assessment Dashboard.
2. An explanation of our approach for those readers that have not seen one of our assessments previously.
3. A detailed report of our SC-CMS assessment as of May month-end. Each assessed item in the detailed report begins with a summary table for the reader's quick reference that provides an impact statement, recommendations, and status. The summary table is followed by a more detailed assessment across project planning, project execution, and achievement of expected results.

Please contact me with any questions or comments.

Sincerely,

Allen Mills

Table of Contents

Part 1: Executive Summary and Assessment Dashboard 1

Executive Summary 1

bluecrane QA Assessment Dashboard 2

Part 2: Review of *bluecrane* Approach 7

Part 3: *bluecrane* Detailed Assessment Report for May 2013 11

Part 1: Executive Summary and Assessment Dashboard

Executive Summary

This report provides the May 2013 quality assurance (QA) assessment by Bluecrane, Inc. ("*bluecrane*") for the State of Washington Administrative Office of the Courts (AOC) Superior Court – Case Management System (SC-CMS) Project.

Our report is organized by assessments in the project areas of:

- Project Management and Sponsorship
- People
- Application
- Data
- Infrastructure

Contract negotiations with Tyler Technologies continued satisfactorily in May and if completed in early June, then the contract could be ready for execution by early July. However, inclusion of project funding in the Washington State budget remains in question. A special session of the legislature was convened on May 13 to pass the budget bill and was still in session as of May 31.

In March, the Washington Senate proposed a 2013-15 state operating budget that provides no funding for the Superior Court Case Management System (SC-CMS) and would sweep over $20 million from the Judicial Information System (JIS) account administered by the Administrative Office of the Courts. In April, the Washington House of Representatives proposed a budget that does include funding for the SC-CMS project.

If the joint budget does not include funding for SC-CMS, then there will be no project funding in the 2013-14 fiscal year and it is likely that the project would be either suspended or canceled. The existing system is past end of life, is expensive to maintain, and faces the possibility of catastrophic failure. AOC executives and members of the JISC have been actively communicating to Senate and House members the importance of replacing the existing 25-year-old legacy system with SC-CMS, urging them to support funding for SC-CMS in the final joint budget.

Irrespective of the budget situation, preparations for the next phase of the project continued in May in all areas of the project. The AOC Court Business Office continued to evolve business process models through facilitation of the Court User Work Group. An approach for selecting one or two pilot courts progressed in May with the development of selection criteria and preparation of communications to identify courts who would like to volunteer to participate as a pilot court. Preparations of the technical environment also continued in May with the testing of Information Networking Hub services.

bluecrane QA Assessment Dashboard

Area of Assessment	Urgency	Mar 2013	Apr 2013	May 2013	Summary Status/Recommendations
Project Management and Sponsorship					
Governance	**N/A**	No Risk Identified	No Risk Identified	No Risk Identified	The SC-CMS Steering Committee made a recommendation to begin negotiations with Tyler Technologies for purchase and implementation of their Odyssey court system. The JISC has approved the recommendation. The Steering Committee will make a final recommendation to the JISC on the procurement following contract negotiations with Tyler. The Project Charter and Steering Committee Charter are being revised in preparation for starting the next phase of the project.
Scope	**N/A**	No Risk Identified	No Risk Identified	No Risk Identified	The recommendation from the SC-CMS Steering Committee to the JISC contains provisions for increasing the scope of the project through the addition of functionality including document management, financial management, and e-filing. AOC has planned for resources to implement and support the SC-CMS project based on the scope currently defined in the SC-CMS RFP. Adding the implementation of one or more additional modules may increase the risk of completing the project successfully. It is imperative that the project utilize its previously established change management process to identify and assess the impacts of any proposed change.
Schedule	**N/A**	No Risk Identified	No Risk Identified	No Risk Identified	The project is utilizing a project schedule to organize, assign, and track project work. The SC-CMS procurement began contract negotiations with Tyler Technologies on schedule in April. The negotiations continued in May. At this time, there are no significant tasks behind schedule.

Area of Assessment	Urgency	Mar 2013	Apr 2013	May 2013	Summary Status/Recommendations
Budget	Very Urgent Consideration	No Risk Identified	Extreme Ris	Extreme Risk	During the SC-CMS procurement process, the Washington Senate proposed a 2013-15 state operating budget that provides no funding for the Superior Court Case Management System (SC-CMS) and would sweep over $20 million from the Judicial Information System (JIS) account administered by the Administrative Office of the Courts. In April, the Washington House of Representatives proposed a budget that does include funding for the SC-CMS project. A special session of the Washington legislature convened on May 13 to develop a joint budget that will be sent to the Governor. As of the end of May a budget compromise had not been reached. If the joint budget does not include funding for SC-CMS, then there will be no project funding in the 2013-14 fiscal year and it is likely that the project would be either suspended or canceled. The existing system is past end of life, is expensive to maintain, and faces the possibility of catastrophic failure. **Status:** AOC executives and members of the JISC have been actively communicating to Senate and House members the importance of replacing the existing 25-year-old legacy system with SC-CMS, urging them to support funding for SC-CMS in the final joint budget. **Recommendation:** *bluecrane* agrees with the approach taken by AOC and the JISC to encourage all stakeholders to promote the importance of replacing the current outdated and obsolete systems with the SC-CMS system. AOC has worked for many years with judges, court administrators, court clerks, and their respective associations and leadership to build a coalition of support for the SC-CMS requirements and implementation plan. Even a project suspension at this point would in effect cause the project to restart, losing momentum towards implementing a solution with substantial benefits to the justice system and the citizens it serves.
Communication	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Consistent with the Communications Management Plan, the team is utilizing effective communications to manage project activities and to keep stakeholders updated on project status.

Area of Assessment	Urgency	Mar 2013	Apr 2013	May 2013	Summary Status/Recommendations
Staffing and Project Facilities	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Project staffing is at appropriate levels. Over the last several months, the project managers and project sponsors re-evaluated the staffing plan and made adjustments based on the needs for system configuration and implementation activities. If the project scope is increased through negotiations with Tyler Technologies, the staffing plan should be re-evaluated to identify any additional resource requirements to support the additional scope.
Change Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Adding the implementation of one or more additional Tyler Odyssey modules may increase the risk of completing the project successfully. It is imperative that the project utilize its previously established change management process to identify and assess the impacts of any proposed change.
Risk Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Consistent with the Risk Management Plan, the project is identifying and managing risks consistent with the Risk Management Plan.
Issue Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Consistent with the Issue Management Plan, the project team is identifying and tracking issues.
Quality Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The Quality Management Plan has been presented to the Project Sponsors for review and approval.
People					
Stakeholder Engagement	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Stakeholder engagement and organizational change management activities are underway, including talking points for executives, development of a court readiness assessment, and inquiries to courts regarding interest in participating as “pilots.”

Area of Assessment	Urgency	Mar 2013	Apr 2013	May 2013	Summary Status/Recommendations
Business Processes/ System Functionality	N/A	No Risk Identified	No Risk Identified	No Risk Identified	In March, the Court User Work Group (CUWG) began reviewing and validating the As-Is business process models. Development and validation of the As-Is business processes are scheduled to be completed prior to execution of the Tyler Technologies contract.
Vendor Procurement	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The SC-CMS Project Steering Committee selected Tyler Technologies as the Apparently Successful Vendor (ASV) in February and conducted a three-day clarification session with Tyler to further analyze the capabilities of Tyler's Odyssey product in February. The SC-CMS Project Steering Committee made a recommendation to the JISC to enter into contract negotiations with Tyler Technologies. The JISC approved the recommendation on March 22. Contract negotiations began in April and continued through May. If negotiations are completed in early June, then the contract could be ready for execution by early July.
Contract Management / Deliverables Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	Outlines of vendor deliverables have been developed and were used for planning contract negotiations. The list and schedule of vendor deliverables will be updated following successful completion of negotiations.
Application					
Application Architecture	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The SC-CMS Architecture Plan has been updated to identify information known at this point. The remaining areas will be updated after the vendor has begun execution of the contract.
Requirements Management	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The Court Business Office has loaded the SC-CMS requirements into the Rational Requirements Composer (RRC) requirements management tool that is being used to document requirements and for traceability. The Court Business Office and Court User Work Group will document Use Cases for the To-Be processes as needed.

Area of Assessment	Urgency	Mar 2013	Apr 2013	May 2013	Summary Status/Recommendations
Application Interfaces	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The INH and COTS-Prep Application projects are defining and preparing interfaces using the information currently available. Additional activities will be planned and executed when the SC-CMS vendor contract has been awarded and further definition of SC-CMS interface requirements are made available.
Data					
Data Preparation	N/A	No Risk Identified	No Risk Identified	No Risk Identified	The Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. One of the activities is the development of a data profiling report which will identify anomalies in data stored in JIS.

Part 2: Review of *bluecrane* Approach

We began our Quality Assurance engagement for the AOC SC-CMS Project by developing an understanding of the project at a macro level. We started by analyzing the following five "Project Areas":

- ***Project Management and Sponsorship***
- ***People***
- ***Application***
- ***Data***
- ***Infrastructure***

It is not our practice to duplicate Project Management activities by following and analyzing each task and each deliverable that our clients are tracking in their project management software (such as Microsoft Project). Rather, we identify those groups of tasks and deliverables that are key "signposts" in the project. While there are numerous tasks that may slip a few days or even weeks, get rescheduled, and not have a major impact on the project, there are always a number of significant "task groups" and deliverables which should be tracked over time because any risk to those items – in terms of schedule, scope, or cost – have a potentially significant impact on project success.

We de-compose the five Project Areas listed above into the next lower level of our assessment taxonomy. We refer to this next lower level as the "area of assessment" level. The list of areas of assessment grows over the life of the project. The following list is provided as an example of typical areas of assessment:

- ***Project Management and Sponsorship***
    - Governance
    - Scope
    - Schedule
    - Budget
    - Communication
    - Staffing and Project Facilities
    - Change Management
    - Risk Management
    - Issue Management
    - Quality Management
- ***People***
    - Stakeholder Engagement

  - Business Processes/System Functionality
  - Vendor Procurement
  - Contract Management/Deliverables Management
  - Training and Training Facilities
  - Local Court Preparation
  - User Support
- ***Application***
  - Application Architecture
  - Requirements Management
  - Implementation
  - Application Interfaces
  - Application Infrastructure
  - Reporting
  - Testing
  - Tools
- ***Data***
  - Data Preparation
  - Data Conversion
  - Data Security
- ***Infrastructure***
  - Headquarters Infrastructure
  - Regional Infrastructure
  - Partner Infrastructure
  - Technical Help Desk

For each area of assessment within a Project Area, we document in our QA Dashboard our observations, any issues and/or risks that we have assessed, and our recommendations. For each area we assess activities in the following three stages of delivery:

- **Planning** – is the project doing an acceptable level of planning?
- **Executing** – assuming adequate planning has been done, is the project performing tasks in alignment with the plans the project has established?
- **Results** – are the expected results being realized? (A project that does a good job of planning and executing those plans, but does not realize the results expected by stakeholders, is a less than successful project. Ultimately, r*esults are what the project is all about!*)

Assessed status is rated at a macro-level using the scale shown in the table below.

Assessed Status	Meaning
Extreme Risk	**Extreme Risk:** a risk that project management must address or the entire project is at risk of failure; these risks are "show-stoppers"
Risk	**Risk:** a risk that is significant enough to merit management attention but not one that is deemed a "show-stopper"
Risk Being Addressed	**Risk Being Addressed:** a risk item in this category is one that was formerly red or yellow, but in our opinion, is now being addressed adequately and should be reviewed at the next assessment with an expectation that this item becomes green at that time
No Identified Risk	**No Risk:** "All Systems Go" for this item
Not Started	**Not Started:** this particular item has not started yet or is not yet assessed
Completed or Not Applicable	**Completed/Not Applicable:** this particular item has been completed or has been deemed "not applicable" but remains a part of the assessment for traceability purposes

We recognize that simultaneously addressing all risk areas identified at any given time is a daunting task – and not advisable. Therefore, we prioritize risk items in our monthly reports as:

1. Very Urgent Consideration
2. Urgent Consideration
3. Serious Consideration

Given the current phase of the SC-CMS Project, these priorities translate to:

1. Very Urgent Consideration – Potential Impact to the SC-CMS Vendor Procurement
2. Urgent Consideration – Potential Impact to Project's Readiness for Implementation
3. Serious Consideration – Potential Impact to the Successful Management of the Project

Rating risks at the macro-level using the assessed status and urgency scales described above provides a method for creating a snapshot that project personnel and executive management can review quickly, getting an immediate sense of project risks. The macro-level ratings are further refined by describing in detail what the risk/issue is and what remedial actions are being taken/should be taken to address the risk/issue. The result is a framework for AOC SC-CMS management to evaluate project risks – in terms of business objectives and traditional project management tasks.

We summarize the *bluecrane* QA Dashboard in Part 1 of our monthly report for review with client executives and project management. Part 3 of our monthly report provides the detailed QA Dashboard with all of the elements described above.

Part 3: *bluecrane* Detailed Assessment Report for May 2013

bluecrane Quality Assurance Dashboard for the Washington AOC SC-CMS Project	
Project Area Summary	
Project Area	Highest Level of Assessed Risk
Project Management and Sponsorship	Extreme Risk
People	No Risk Identified
Application	No Risk Identified
Data	No Risk Identified
Infrastructure	No Risk Identified

		Mar 2013	Apr 2013	May 2013
Category:	Project Management and Sponsorship	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Governance			
Urgency:	N/A			

Observation: The SC-CMS Steering Committee has been given the authority to make decisions regarding the procurement of a COTS system to replace the existing SCOMIS application and to make a recommendation on vendor selection for the COTS system to the Judicial Information Systems Committee (JISC). In April, 2013, the SC-CMS Steering Committee made a recommendation to begin negotiations with Tyler Technologies for purchase and implementation of their Odyssey court system. The JISC approved the recommendation, and negotiations began in April and continued in May.

The JISC Charter, Steering Committee Charter, Governance Management Plan and Court User Work Group Charter have been approved by the project sponsors and JISC. The Project Charter and Steering Committee Charter are being revised in preparation for starting the next phase of the project.

		Mar 2013	Apr 2013	May 2013
Category:	Project Management and Sponsorship	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Scope			
Urgency:	N/A			

Observation: The scope of the SC-CMS project has been established in the SC-CMS RFP requirements for procurement of the COTS system. The recommendation from the SC-CMS Steering Committee to the JISC contains provisions for increasing the scope of the project through the addition of functionality including document management, financial management, and e-filing. AOC has planned for resources to implement and support the SC-CMS project based on the scope currently defined in the SC-CMS RFP. Adding the implementation of one or more additional modules may increase the risk of completing the project successfully. For example, if financial management were to be added to the project without a subsequent increase in AOC resources to support the implementation, the successful implementation of the entire project could be at risk. In order to identify

and assess the impacts of any proposed change in scope and the likely resultant changes to resources, schedule, and budget required to support the change, it is imperative that the project utilize its previously established change management process.

		Mar 2013	Apr 2013	May 2013
Category:	**Project Management and Sponsorship**			
Area of Assessment:	**Schedule**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The project is utilizing a project schedule to organize, assign, and track project work. The SC-CMS procurement began contract negotiations with Tyler Technologies on schedule in April. The negotiations continued in May. At this time, there are no significant tasks behind schedule.

Development of the implementation schedule is underway but timeframes will not be established until contract negotiations with Tyler have been completed.

		Mar 2013	Apr 2013	May 2013
Category:	**Project Management and Sponsorship**			
Area of Assessment:	**Budget**	**No Risk Identified**	**Extreme Risk**	**Extreme Risk**
Urgency:	**Very Urgent Consideration**			

Observation/Risk: During the SC-CMS procurement process, the Washington Senate proposed a 2013-15 state operating budget that provides no funding for the Superior Court Case Management System (SC-CMS) and would sweep over $20 million from the Judicial Information System (JIS) account administered by the Administrative Office of the Courts. In April, the Washington House of Representatives proposed a budget that does include funding for the SC-CMS project. A special session of the Washington legislature convened on May 13 to develop a joint budget that will be sent to the Governor. As of the end of May a budget compromise had not been reached.

Impact: If the joint budget does not include funding for SC-CMS, then there will be no project funding in the 2013-14 fiscal year and it is likely that the project would be either suspended or canceled. The existing system is past end of life, is expensive to maintain, and faces the possibility of catastrophic failure.

Status: AOC executives and members of the JISC have been actively communicating to Senate and House members the importance of replacing the existing 25-year-old legacy system with SC-CMS, urging them to support funding for SC-CMS in the final joint budget.

Recommendation: *bluecrane* agrees with the approach taken by AOC and the JISC to encourage all stakeholders to promote the importance of replacing the current outdated and obsolete systems with the SC-CMS system. AOC has worked for many years with judges, court administrators, court clerks, and their respective associations and leadership to build a coalition of support for the SC-CMS requirements and implementation plan. Even a project suspension at this point would in effect cause the project to restart, losing momentum towards implementing a solution with substantial benefits to the justice system and the citizens it serves.

		Mar 2013	Apr 2013	May 2013
Category:	**Project Management and Sponsorship**			
Area of Assessment:	**Communication**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: Consistent with the Communications Management Plan, the team is utilizing effective communications to manage project activities and to keep stakeholders updated on project status.

Status: The Communications Management Plan contains an approach for both internal and external communications activities. Internal communication activities include project status reports, performance reports, and project team meetings. External communications are used to inform stakeholders and end-users, in particular, of project activities that will affect them.

Project status is communicated primarily orally in various project meetings. A project status report is developed bi-weekly but published only to the project library.

		Mar 2013	Apr 2013	May 2013
Category:	**Project Management and Sponsorship**			
Area of Assessment:	**Staffing and Project Facilities**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: Consistent with the Staffing Management Plan, the project is utilizing a staffing matrix to manage the capacity and timing of project staff. Project staffing is at appropriate levels. Over the last several months, the project managers and project sponsors re-evaluated the staffing plan and made adjustments based on the needs for system configuration and implementation activities. If the project scope is increased through negotiations with Tyler Technologies, the staffing plan should be re-evaluated to identify any additional resource requirements to support the additional scope.

Identification of subject matter experts (SMEs) from the court clerks, judges, and administrators should begin well before the requirements validation and system configuration session that will last three to four months and will start soon after contract negotiations are complete.

		Mar 2013	Apr 2013	May 2013
Category:	Project Management and Sponsorship	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Change Management			
Urgency:	N/A			

Observation: Consistent with the Change Management Plan, the project is utilizing the change management process to manage changes to scope, schedule, and budget.

		Mar 2013	Apr 2013	May 2013
Category:	Project Management and Sponsorship	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Risk Management			
Urgency:	N/A			

Observation: Consistent with the Risk Management Plan, the project is identifying and managing risks consistent with the Risk Management Plan.

		Mar 2013	Apr 2013	May 2013
Category:	Project Management and Sponsorship	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Issue Management			
Urgency:	N/A			

Observation: Consistent with the Issue Management Plan, the project team is identifying and tracking issues.

		Mar 2013	Apr 2013	May 2013
Category:	**Project Management and Sponsorship**			
Area of Assessment:	**Quality Management**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The project team has developed a Quality Management Plan which has been presented to the Project Sponsors for review and approval.

		Mar 2013	Apr 2013	May 2013
Category:	**People**			
Area of Assessment:	**Stakeholder Engagement**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: Stakeholder engagement and organizational change management activities are underway, including talking points for executives, development of a court readiness assessment, and inquiries to courts regarding interest in participating as “pilots.”

		Mar 2013	Apr 2013	May 2013
Category:	**People**			
Area of Assessment:	**Business Processes / System Functionality**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: In 2012 and early 2013, the Court Business Office (CBO) performed analysis and validation of the existing court business processes and began developing As-Is process models. In March, the Court User Work Group (CUWG) began reviewing and validating the As-Is business process models. Development and validation of the As-Is business processes are scheduled to be completed prior to execution of the Tyler Technologies contract.

		Mar 2013	Apr 2013	May 2013
Category:	**People**			
Area of Assessment:	**Vendor Procurement**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The SC-CMS Project Steering Committee selected Tyler Technologies as the Apparently Successful Vendor (ASV) in February and conducted a three-day clarification session with Tyler to further analyze the capabilities of Tyler's Odyssey product in February. The SC-CMS Project Steering Committee made a recommendation to the JISC to enter into contract negotiations with Tyler Technologies. The JISC approved the recommendation on March 22. Contract negotiations began in April and continued through May. If negotiations are completed in early June, then the contract could be ready for execution by early July.

		Mar 2013	Apr 2013	May 2013
Category:	People	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Contract Management / Deliverables Management			
Urgency:	N/A			

Observation/Risk: Outlines of vendor deliverables have been developed and were used for planning contract negotiations. The list and schedule of vendor deliverables will be updated following successful completion of negotiations.

		Mar 2013	Apr 2013	May 2013
Category:	Application	No Risk Identified	No Risk Identified	No Risk Identified
Area of Assessment:	Application Architecture			
Urgency:	N/A			

Observation: The SC-CMS Architecture Plan has been updated to identify information known at this point. The remaining areas will be updated after the vendor has begun execution of the contract.

		Mar 2013	Apr 2013	May 2013
Category:	**Application**			
Area of Assessment:	**Requirements Management**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The Court Business Office has loaded the SC-CMS requirements into the Rational Requirements Composer (RRC) requirements management tool that is being used to document requirements and for traceability. The Court Business Office and Court User Work Group will document Use Cases for the To-Be processes as needed.

		Mar 2013	Apr 2013	May 2013
Category:	**Application**			
Area of Assessment:	**Application Interfaces**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The INH and COTS-Prep Application projects are defining and preparing interfaces using the information currently available. Additional activities will be planned and executed when the SC-CMS vendor contract has been awarded and further definition of SC-CMS interface requirements are made available.

		Mar 2013	Apr 2013	May 2013
Category:	**Data**			
Area of Assessment:	**Data Preparation**	**No Risk Identified**	**No Risk Identified**	**No Risk Identified**
Urgency:	**N/A**			

Observation: The Data Quality Coordinator will coordinate preparation of data in AOC and local court applications. One of the activities is the development of a data profiling report which will identify anomalies in data stored in JIS.