Information Networking Hub (INH)

Project Update

Dan Belles, PMP - Project Manager

September 6, 2013

Recent Activities

INH Middleware Data Exchanges (SC-CMS Ready)

- ✓ Developed 7 Data Exchanges
- ✓ Tested 17 Data Exchanges
- ✓ Resolved 20 Defects
- ✓ Completed Internal INH Integration Strategy Review
- Integration Strategy Technical Discussion With Tyler

Enterprise Data Repository (EDR)

- Continue Design Review
- Continue Requirement Analysis and Solution Design

Schedule



*Services are available for analysis, testing and integration with the SC-CMS application.
** Proposed timeline subject to sponsor/stakeholder approval.

Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
0	0	2

Significant Risks Status

Risk	Probability/Impact	Mitigation
Critical Project Inter-dependencies	High/High	• Inter-dependent Project Coordination Team (IPCT)
Services Integration with SC-CMS Application	High/High	• Collaborate with SC-CMS technical team and vendor to develop an interface integration strategy

Active Project Issues

Total Project Issues			
Active	Monitor	Deferred	Closed
0	0	0	4

Significant Issues Status

Issue		Urgency/Impact	Action

Next Steps

Middleware Sub Project	
Milestone	Date
Data Exchanges and BizTalk Enhancements	November 2013
Test INH Services	December 2013
Resolve Defects/Services Available For Integration*	December 2013
Integration With SC-CMS	November 2014

Enterprise Data Repository Sub Project	
Milestone	Date
Complete Design Reviews	September 2013
Develop Security Model	December 2013
Develop Database Solution	March 2014
Implement Data Quality Automation	To Be Scheduled

*Services will be available for integration with the SC CMS application. Additional work to resolve integration differences is anticipated – level of effort is unknown at this time.