Superior Court Case Management System (SC-CMS)

Project Update

Maribeth Sapinoso, Project Manager

September 6, 2013

SC-CMS Project Status

- ✓ New Deputy Project Manager Selected
- ✓ Contract Effective Date: July 25, 2013
  Signed by Tyler, Attorney General's Office, AOC
- ✓ Integration Discussion for AOC with Tyler:
  August 28 & 29, 2013
- ✓ New Project Steering Committee Charter
- Project Kickoff: September 3, 2013

SC-CMS Project Status

(Continued)

Pilot Site Selection:

✓ 10 Responses Received for Pilot Candidates

Clark	Island	Pend Oreille	Snohomish	Thurston
Cowlitz	Lewis	Skagit	Stevens	Yakima

Approximately 25% of Total Counties in WA

- Project Steering Committee Selects Pilot Site(s) – September 10, 2013

Active Project Risks

Total Project Risks			
Low Exposure	Medium Exposure	High Exposure	Closed
0	0	0	0

Significant Risks Status

Risk	Probability/Impact	Mitigation

SC-CMS High Level Implementation Schedule



Phase 1 – Project Initiation and Planning

MILESTONES or PROJECT DELIVERABLES	DATE
Project Kickoff	September 2013
Project Management Plan	October 2013
SC-CMS Core Training Plan	October 2013
Review and Certify Equipment Specification	October 2013
Complete Fit Analysis Documentation	October 2013
Complete Pre-Design Training	October 2013
Complete Fit Analysis Workshops	November 2013
Results of Requirements Fit Analysis	December 2013
SC-CMS Design and Construction Plan	February 2014
Complete Pilot, Early Adopter, and King County Deployment Plan	February 2014
Complete Long Term Deployment Plan	May 2014

- Revised Project Steering Committee Charter

- Local Court Cost Criteria