Superior Court Case Management System (SC-CMS)

Project Update

Maribeth Sapinoso, AOC Program Manager
Marie Constantineau, AOC Deputy Project Manager

April 24, 2015

Recent Activities
Pilot

Integration Mock Go Live – March 24-26, 2015

Approximately 117 integration projects for Pilot (Case & Party)

- ✓ Verified 72 case replication development work to date
- ✓ Verified 20 party synchronization development work to date
- ✓ 25 Outstanding development efforts not yet verified
- ✓ Verified batch processes involving Legal Financial Obligation (LFO) billing, WSBA imports, and Department of Correction (DOC) payments

Recent Activities
Pilot

Business Mock Go Live #2 at Lewis County – April 21-23, 2015

- Case Manager
- Financials
- Document Management System
- Odyssey Portal
- Judge Edition
- Data Conversion
- Business Processes
- Overall Performance (System and Application)
- Triaging defects and issues reported by end users

Recent Activities

- ✓ Project Steering Committee voted to include Juvenile users read only access to Odyssey – March 10, 2015
- ✓ CUWG voted to not require auditing functionality in current release – March 25, 2015
- ✓ Conducted kick off meeting with Snohomish County – March 27, 2015
- ✓ Conducted Odyssey and Judge Edition demonstration at Skagit County – April 2, 2015

Work In Progress

- Prepare to conduct Pilot end user training – May/June 2015
- Validate remaining integration work from Tyler
- Prepare to implement statewide party synchronization in Odyssey – June 2015
- Finalize transition plan for Odyssey operational support

Next Steps

- GO LIVE @ Lewis County – June 15, 2015
- Conduct Early Adopter business process reviews and configuration
- Conduct first Early Adopter data pushes – July 2015
- Conduct first data conversion review by Early Adopter sites – July 2015

Phase 3 – Pilot Implementation

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Integration Testing Begins	January 2015
✓ Fourth Data Conversion Push (including Document Images)	January 2015
✓ Pilot Mock Go-Live #1 (at AOC)	February 2015
✓ Tyler Development (Integration) Work Completed	March 2015
✓ Pilot Mock Go-Live #2 (at Lewis County)	April 2015
Integration Testing Completed	May 2015
New Tyler Development (Integration) Work Completed	May 2015
Pilot End User Training Completed	May/June 2015
Party Synchronization Go-Live	June 2015
Pilot Go-Live Conversion Activities Begin	June 2015
New Tyler Development (Application) Work Completed	August 2015