Superior Court Case Management System (SC-CMS)

Project Update

Maribeth Sapinoso, AOC Program Manager, PMP
Keith Curry, AOC Deputy Project Manager

December 4, 2015

Party/Person Replication (Two-Way Synchronization)

- ✓ New and updated Party/Person data in Odyssey is being successfully replicated to JIS.
- ✓ New and updated Party/Person data in JIS is being successfully replicated to Odyssey.
- ✓ The JIS and Odyssey databases were brought back into synch before Early Adopter Go-Live.
- ✓ Lewis County was able to stop using the work-around procedure - October 23, 2015

Recent Activities

Early Adopters

(Franklin, Thurston, Yakima)

- ✓ LIVE with Odyssey – November 1, 2015
- ✓ Go Live Issues:

	Logged	Open	Closed
Pilot	181	5	176
Early Adopters	46	27	19

- ✓ Conducted Lessons Learned – November 13-20, 2015

Local System Integrations

County	No. of Integrations	Type of Integration
Lewis (Pilot)	0	N/A
Thurston (EA)	3	eDoc, eFiling, Reader Board
Franklin (EA)	4	ImageX, JRS Import, One Solution (added later), Financial data, Reader Board (planned implementation early 2016)
Yakima (EA)	3	JRS Import, eFiling (Faxibility), Reader Board (InFax Docketcall)

Recent Activities (cont'd)

- ✓ Odyssey Portal for Judicial Partners and the General Public
- ✓ Conducting Planning Meetings with Event 3 (Snohomish) and 4 Sites (Asotin, Columbia, Garfield, Spokane, and Whitman)
- ✓ Meeting with the County Clerks, AOC and Tyler Technologies to address the Legislative Proviso

Ongoing Pilot Support
Lewis County

- ✓ Continue utilizing Tyler's Support Account Manager for post implementation support.
- ✓ Total of 181 issues were logged with Pilot Go Live. As of 11/9/2015, five open issues remain.

Project Steering Committee

- ✓ Project Steering Committee approved the statewide rollout for the remaining 31 counties – September 15, 2015
- ✓ All 31 counties were notified of their rollout event schedule – October 14, 2015

Statewide Rollout Considerations

- Choice of Document Management System (DMS)
- Local systems integration complexity
- Number of local systems that will be eliminated
- County's readiness and ability to meet technical specifications (i.e., bandwidth requirements, software, and peripherals)
- Efficiencies for travel and training around the state

Statewide Rollout Schedule

Event	County	Go-Live Date
Event 3 – Large Court	Snohomish County – 155 Court Users	May 2016
Event 4 – Eastern Washington	5 Counties – 192 Court Users	October 2016
Event 5 – Southwest Region	8 Counties - 187 Court Users	May 2017
Event 6 – Northwest Region	7 Counties – 223 Court Users	Nov 2017
Event 7 – Remaining Counties	12 Counties – 195 Court Users	May 2018

Statewide Rollout



LEGEND

- Pilot: June 2015
- Early Adopter: November 2015
- Event 3: May 2016
- Event 4: October 2016
- Event 5: May 2017
- Event 6: November 2017
- Event 7: May 2018

Work In Progress

- Continue to provide operational support to Pilot and Early Adopter sites.
- Plan for Supervision implementation for Pilot and Early Adopter sites.
- Coordinate Odyssey forms training for court and clerk personnel.

Future Event Activities

- Snohomish County:
  - ✓ Biweekly technical meetings have been scheduled. First meeting began 11/26/2015.
  - ✓ Completed first data conversion push for Snohomish County 11/13/2015.
- Spokane County:

  Technical kick off meeting has been scheduled for January 26, 2016.

Early Adopter Implementation

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Early Adopter Kickoffs Completed	April 2015
✓ Early Adopter Local Court Configurations Begin	July 2015
✓ Early Adopter Document Image Extracts Completed	August 2015
✓ Early Adopter 60 Day Go-Live Readiness Assessment	September 2015
✓ Third Early Adopter Data Conversion Push & Power User Review	September 2015
✓ Early Adopter End-User Training Completed	October 2015
✓ Early Adopter Counties Go-Live	November 2015