King County District Court Case Management System Project



King County District Court is still in the procurement process and has completed the following evaluation milestones:

- Vendor Demos were completed in September/October
- KCDC completed extensive reference calls and emails
- KCDC completed site visits in three states to view the systems in operation
- KCDC is now in the process of analyzing the responses and reference materials to complete the final scoring process.