King County
Department of Judicial Administration
Barbara Miner
Director and Superior Court Clerk
(206) 296-9300 (206) 296-0100 TTY/TDD

King County Clerk's Office (KCCO)
Systems Replacement Project
April 2016

Major Milestones

Project Milestone	Planned Start Date	Planned Completion Date
Project Kick-off	April 6, 2016	April 7, 2016
Discovery & Design	April 2016	August 2016
Interface Development & Testing	July 2016	May 2017
Data Conversion Development & Testing	August 2016	July 2017
Final System Testing/Training	July 2017	November 2017
Final Data Conversion & Go-Live	November 2017	Jan 2, 2018

Description

KCCO's Systems Replacement Project (SRP) will deliver case and financial management systems to support the King County Clerk's Office (KCCO) business operations: 1) Case management functions will support case processing between case initiation and case closure; and 2) the financial management functions will support intake, accounting and public distribution of case funds, as well as management of various accounts associated with Superior Court cases.

In Scope

- Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems
- Financial Management functionality that replaces JRS and JASS
- Integrations with internal KCCO and King County systems, AOC, DOL, WSBA, ACH and Geofile

Out of Scope

- Replacement of document management system, eFiling application, and public-facing and partner-facing document viewers
- AOC application integrations & partner agency data exchanges