King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

April 28, 2017

Project Overview

King County
Department of Judicial Administration

- In Scope
  - Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems
  - Financial Management functionality that replaces JRS and JASS
  - Integrations with internal KCCO and King County systems, AOC, DOL, and others
- Out of Scope
  - Replacement of existing:
    - Document Management System
    - eFiling Application
    - Public-facing and partner-facing Document Viewers

King County
Department of Judicial Administration

Recent Activities

- **Completed** hiring Software Testing firm
- **Completed** initial Performance Testing
- System design and configuration – **In Progress**
- Testing conversion of JIS case data – **In Progress**
- Enterprise Data Repository (EDR) interface development to send and retrieve statewide data – **In Progress**
- Department of Licensing (DOL) interface development to retrieve drivers record data **– In Progress**

King County
Department of Judicial Administration

Project Milestones

Milestone	Date
✓ Project Kick-off	April 2016
Analysis/Design/Configuration	September 2017
Interfaces/Data Conversion	November 2017
System Testing	November 2017
Final Data Conversion & Go-Live	January 2018