BOXI Version Upgrade Business Intelligence Tool (BIT) Upgrade Project

Project Update

Charlene Allen, Project Manager

April 28, 2017

Background

- ✓ The current version of Business Objects, known as BOXI (Business Object version XI), is no longer supported by the vendor and must be upgraded.
- ✓ To eliminate changing the name of the tool every time the vendor changes the version, AOC is renaming BOXI to Business Intelligence Tool, or BIT.
- ✓ The Business Intelligence Tool (BIT) Upgrade Project will upgrade BOXI to the current version.

Recent Activities

- Project Activity
  - ✓ Presented BIT upgrade project at county clerk spring conference.
  - ✓ Development server built and tested.
  - Determine the impacts on existing reports.
  - Install and configure production server.
  - Develop training plan.
- Court Activity
  - Release notes to courts to clean up unused documents.
  - Courts cleaning up content based on our News Alerts.

Court Action

- Action Deadlines
- Action Steps
- Results if no action taken

BIT Project Page

BIT Project Documents

Project Documents	News Alerts	Technical Documents	Training & Communications *NOTE: Videos Require Windows Media Player*
BIT Brochure	Clean up: Inbox		BIT User Interface Crosswalk
	* Clean Up BOXI/BIT Personal and Court Folders		* A Different Look and Feel
			* What is Web Intelligence
			* Web Intelligence Overview
			* Getting to Your Reports

* - New Document

Return to Main Project Page

Documents

- Project Background
- Project Brochure
- Project Documents
- Procurement Documents

Contact Us

Send your e-mail to
BITProject@courts.wa.gov

Next Steps

- Target for clean up of environment:

Object	Before	Project After
Webi	63,239	40,349
PDF	94,748	200
Excel	75,278	100
Total	233,265	40,649

- Continue asking courts to remove unused reports to facilitate a timely migration using “News Alerts”
- Project is scheduled for implementation June 19, 2017.

Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
0	0	1

Significant Risk Status

Risk	Probability/Impact	Mitigation
Project not completed by the end of the biennium	High	Delete as many unused reports as possible to ensure unused reports are not moved to the new environment.

Active Project Issues

Total Project Issues			
Low Urgency	Medium Urgency	High Urgency	Closed
0	0	1	0

Significant Issues Status

Issue	Urgency/Impact	Action
Training of customers	High	Created training videos (20 are planned) and hands-on opportunities before and after go-live

Project Milestones

Milestone	Date
Initial testing of production environment	April 2017
Hands-on experience with statewide reporting workgroup	May 2017
AOC staff training	May 2017
Finalize material for customer training	June 2017
Production (Go Live) Complete	June 19, 2017