Court of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Michael Walsh, PMP - Project Manager

October 27, 2017

Project Activities

Project Preparation for CLJ-CMS is progressing.

- Continued court and probation site visits.
- Continued organizational change management with the courts and with AOC.
- Continued participation in contract negotiations.
- Establish focus groups on Probation and Accounting business processes.
- Hiring additional project staff.

Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
2	1	0

Significant Risk Status

Risk	Probability/Impact	Mitigation

Active Project Issues

Total Project Issues			
Active	Monitor	Deferred	Closed
1	2	0	0

Significant Issues Status

Issue	Urgency/Impact	Action
Contract negotiations	High/High	TBD

Next Steps

Milestone	Date
Contract negotiation	July – November 2017
Anticipated contract start	January 2018
Project Schedule	TBD

Decision Point