King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

October 11, 2017

Project Overview

King County
Department of Judicial Administration

- In Scope
  - Case Management functionality that replaces JIS/SCOMIS and functionality in 3 KCCO systems
  - Financial Management functionality that replaces JRS and JASS
  - Integrations with internal KCCO and King County systems, AOC, DOL, and others
- Out of Scope
  - Replacement of existing:
    - Document Management System
    - eFiling Application
    - Public-facing and partner-facing Document Viewers

King County
Department of Judicial Administration

Recent Activities

- Analysis and Design Complete
- Configuration: Configure complex processes first
  - 22 business processes in final test
  - 22 simple business processes configured
  - 3 Finance related business processes: late delivery
    - Mitigation: working with vendor on mitigation plan
- Data Conversion:
  - All JIS, converted and in test: 4 of 8 test/fix iterations completed
  - Finance data conversion behind schedule impacting validation tests
  - Mitigation: vendor on-site 2 of 4 last weeks to catch-up

King County
Department of Judicial Administration

Recent Activities

- Interfaces:
  - 2 – **Complete** & 14 – **In-Process**
  - KCMS schedule delay working with vendor and Superior Court to mitigate
- Training:
  - Course catalog - **Complete**
  - Facilities - **Ready**
  - Training Development **In-Process**
- IT Infrastructure all servers setup - **Complete**

King County
Department of Judicial Administration

Project Milestones

Milestone	Date
✓ Project Kick-off	April 2016
Analysis/Design/Configuration	~~September 2017~~ October 2017
Interfaces/Data Conversion	November 2017
System Testing	November 2017
Final Data Conversion & Go-Live	January 2018