Expedited Data Exchange (EDE)

Program Update

Kevin Ammons, PMP
Program Manager

December 1, 2017

Overview

- AOC, KCDC, and KCCO have partnered for 3 years on EDE
- Plans were for all activities to match KCDC and KCCO go live events, but that has not worked out
- KCDC has had one roll out and plans two more in 2018
- KCCO will have its roll out in Jan 2018
- AOC and KCCO are developing mitigations and a communications plan/schedule to reduce and communicate the impacts to the courts and judicial partners
- Access to statewide data will be challenging, temporarily, while we work to complete the data exchanges

EDE Program Readiness for Jan 2, 2018 KCCO Go Live Event

Integrations Status
as of 11/20/17

- Integrations from JIS & KCCO to EDR **not complete**
  - JIS - Person integration complete & 60 million records loaded; case integration planned to complete December 18

Group	Components	Status
Person	All person, official, and organization data	✓ Completed
Case 1	Case, Case Status, Participant, Case Flag, Case Association, Participant Association	✓ Completed
Case 2	Charge, Citation, Warrant, Proceeding	Testing complete
Case 3	Condition, FTA, Significant Documents	Testing in progress
Accounting	All accounting data, PCN, Detention Detail	Development complete

Integrations Status (Cont.)
as of 11/20/17

- KCCO
  - No production data loaded to EDR
  - Integration planned to complete in December
- Remaining time is insufficient for full integration testing

Applications Impacts

Application	Status	Expected Completion
EDE - Standard Queries		March 2018
EDE - Data Validation		October 2017
EDE - Person Matching		March 2018
Data Exchanges		March 2018
DISCIS/SCOMIS		No changes
Odyssey		No changes
JCS		May 2018
JABS		TBD – 6 months post KCCO data available
ACORDS		May 2018
ASRA		No changes
JIS Link		March 2018
Data Warehouse		TBD

EDE Components

Status	Expected Completion
	March 2018

- Standard Queries
  - A query used to ensure any query for common items like Case History, Person Detail, etc. return the same information to all customers
  - 10 Standard Queries prioritized for public safety impact
  - 4 of 10 will likely be ready for Jan 2, 2018, with possibility of 2 or 3 additional depending on resource availability
  - Others, including FTA History, Protection Order History, and Warrant History will become available between January & March 2018

EDE Components

Status	Expected Completion
	March 2018

- Data Validation
  - ✓ Simple Person Data Validation complete; looks at key data elements used for Person Matching
  - Case Data Validation will come after Jan 2 Person Matching
  - Person Matching Level 1 (Exact Match) will be available
  - Will recognize JIS person linkages (AKAs)
  - Unable to recognize KCCO person linkages until there is and agreed upon solution between AOC and KCCO

Data Exchanges

Status	Expected Completion
	March 2018

- Includes WA State Patrol (WSP) Disposition, DSHS Background Check Unit, and DOL's (firearms related) Convicted Felon, Adult Criminal Domestic Violence, & Qualifying Juvenile Offender
- AOC development not completed & full production JIS & KCCO data is not yet available
- Exchanges can be complete Jan – Mar 2018, pending sufficient testing with production data
- KCCO will have a temporary workaround in place to provide disposition data from KCCO to WSP

DISCIS/SCOMIS

Status	Expected Completion
	No Changes

- ***No changes to planned impacts:***
  - New KCCO cases will not be in DISCIS/SCOMIS
  - As KCCO updates existing cases, these cases will be deleted from DISCIS/SCOMIS
  - Reminder: Users should not get Criminal History, Case History, Warrants, and functions that show statewide data from DISCIS/SCOMIS as the data may be incomplete
  - Person updates by KCCO will not be in DISCIS
  - Persons will be deleted if they have no JIS cases

Odyssey

Status	Expected Completion
	No Changes

- ***No changes to planned impacts:***
  - Persons that only exist in KCCO will not be available in Odyssey
  - Person data updates made by KCCO will not be available in Odyssey
  - Reminder: Odyssey only has Odyssey case data available

JCS

Status	Expected Completion
	May 2018

- JCS has spent significant time completing a major platform upgrade that has severely delayed development
- Working in priority order through seven major functions; only three likely to complete by Jan 2, 2018
- Total JCS to EDR integration is estimated to be about six months
- Mitigation: eCourt Portal will be provided by KCCO to view KCCO data, but that will not address automated processes and functions

JABS

Status	Expected Completion
	6 months after KCCO data available

- JABS will not have person or case data that only exists in KCCO as of Jan 2, 2018
  - No person records that only exist in KCCO's eCourt
  - No cases that were originated in eCourt or that have been updated in eCourt and removed from SCOMIS
  - Incomplete statewide data
- JABS cannot be fully ready until six months after KCCO initially provides production data to the EDR
- Mitigation: eCourt Portal will be provided by KCCO to view KCCO data

ACORDS

Status	Expected Completion
	May 2018

- ACORDS will not have access to cases that were originated in eCourt or that have been updated in eCourt and removed from SCOMIS
- ACORDS does not allow users to manually initiate cases (no manual workaround possible)
- This will primarily impact Division 1 and the Supreme Court
- Unlikely to be corrected before May 2018

ASRA

Status	Expected Completion
	No Changes

- ***No changes to planned impacts:***
  - ASRA will not have access to cases that were originated in eCourt or that have been updated in eCourt and removed from SCOMIS
  - These cases would need to be manually entered into ASRA like out-of-state cases are entered

JIS Link

Status	Expected Completion
	March 2018

- Current JIS Link will stay the same, but will not access cases that were originated in eCourt or that have been updated in eCourt and removed from SCOMIS
- New JIS Link will be piloted with some subscribers
- Continuing to work with subscribers to finalize requirements for new JIS Link

Data Warehouse

Status	Expected Completion
	TBD

- ***No changes to planned impacts:***
  - Data Warehouse will not have access to cases that were originated in eCourt or that have been updated in eCourt and removed from SCOMIS
    - No case, person, or accounting data for these cases
  - Mostly impacts statewide reporting and analytical functions at AOC

Final Assessment

- There will be impacts experienced by users throughout the state who rely on statewide data
- Users may have partial workarounds through:
  - KCCO eCourt Portal
  - Separate reports sent to partner agencies by AOC & KCCO
- Some workarounds may result in unplanned work for court users and stakeholders, temporarily

Communication Plan

- AOC and KC are jointly creating messages to keep stakeholders informed
- Messages are being released to users in the state to ensure the widest possible dissemination
- First message to all stakeholders was released this week
  - Supplemented with a specific message to site coordinators
- Messages will provide updates as work progresses and announce when changes occur

Applications Impacts

Application	Status	Expected Completion
EDE - Standard Queries		March 2018
EDE - Data Validation		October 2017
EDE - Person Matching		March 2018
Data Exchanges		March 2018
DISCIS/SCOMIS		No changes
Odyssey		No changes
JCS		May 2018
JABS		TBD – 6 months post KCCO data available
ACORDS		May 2018
ASRA		No changes
JIS Link		March 2018
Data Warehouse		TBD

Questions?