Superior Court Case Management System (SC-CMS)

Project Update

Maribeth Sapinoso, AOC Program Manager, PMP
Keith Curry, AOC Deputy Project Manager

March 2, 2018

Recent Activities

Event #6 - October 2017 Go Live

(Clallam, Island, Jefferson, Kitsap, San Juan, Skagit, and Whatcom Counties)

- ✓ Live with Odyssey – October 29, 2017
- ✓ Go Live issues from October 29 – November 9, 2017

Logged	Open	Closed	New Development
87	12	75	0

- ✓ **Completed Go Live on-site Support: December 2017**

Recent Activities (cont'd)

Event #6 - October 2017 Go Live

(Clallam, Island, Jefferson, Kitsap, San Juan, Skagit, and Whatcom Counties)

- ✓ Successfully implemented Link Only option with Clallam, Jefferson, and San Juan counties
- ✓ Conducted on–site lessons learned meetings – November and December 2017
- ✓ Completed advanced financial training – December 2017
- ✓ Completed forms training – December 2017

Recent Activities

Event #7 - June 2018 Go Live

(Adams, Benton, Chelan, Douglas, Ferry, Grant, Kittitas, Lincoln, Okanogan, Pend Oreille, Stevens, Walla Walla Counties)

- ✓ Completed first conversion of case data from SCOMIS to Odyssey – November 2017
- ✓ Conducted Power User training – November 2017
- ✓ Conducted business process reviews – December 2017 thru February 2018
- ✓ Conducted 3rd Party DMS Kick Off meetings – January 2018

Other Activities

- ✓ Successful implementation of audit functionality for Odyssey Case Manager – December 2017
- Representatives from the Odyssey court community, AOC, and Tyler are working on Odyssey support process improvements – December 2017
- ✓ Conducted Event #8 IT kickoff meetings for Spokane and Clark county – January/February 2018

Upcoming Activities

Event #7 – Go Live June 2018

- Finalize 3rd Party DMS Link-Only integration development – March 2018
- Conduct Data Conversion Reviews

Event #8 – Go Live November 2018

✓ Implementation kick off meeting – February 2018

- On-site Odyssey demonstrations – March 2018

Event #6 Implementation

Clallam, Island, Jefferson, Kitsap, San Juan, Skagit, Whatcom

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Kickoff Completed	January 2017
✓ Local Configuration Begins	July 2017
✓ Second Conversion Push and Power User Review	July 2017
✓ 60 Day Go-Live Readiness Assessment	August 2017
✓ 30 Day Go-Live Readiness Assessment	September 2017
✓ Document Image Extracts Complete	October 2017
✓ Document Links and Meta Data Extract Complete	October 2017
✓ End User Training Complete	October 2017
✓ Go Live Implementation	October 2017

Event #7 Implementation

Adams, Benton, Chelan, Douglas, Ferry, Grant, Kittitas, Lincoln, Okanogan, Pend Oreille, Stevens, Walla Walla

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Kickoff Completed	August 2017
✓ Power User Training	November 2017
✓ First Conversion Push and Power User Review	January 2018
• 60 Day Go-Live Readiness Assessment	April 2018
• 30 Day Go-Live Readiness Assessment	May 2018
• Document Image Extracts Complete	June 2018
• Document Links and Meta Data Extract Complete	June 2018
• End User Training Complete	June 2018
• Go Live Implementation	June 2018

Event #8 Implementation

Spokane and Clark

MILESTONES or PROJECT DELIVERABLES	CURRENT PLAN DATE
✓ Kickoff Completed	February 2018
• Power User Training	July 2018
• First Conversion Push and Power User Review	July 2018
• 60 Day Go-Live Readiness Assessment	September 2018
• 30 Day Go-Live Readiness Assessment	October 2018
• Document Image Extracts Complete	November 2018
• Document Links and Meta Data Extract Complete	November 2018
• End User Training Complete	November 2018
• Go Live Implementation	November 2018