King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

Febuary, 2017

Recent Activities

King County
Department of Judicial Administration

- April 2nd Go-Live impacted by unexpected vendor issues & vendor delivery delay(s); working to identify mitigation steps and identify new Go-Live date.
- Business Process Configuration in-process; configuration rework likely necessary due to issues above.
- Majority of data is converted; data validation test/fix cycle every 2 weeks; issue backlog remains manageable
- Interfaces: 2 with work remaining out of 10
- User Acceptance Testing being performed on configuration and data received to date.
- Hardware environment in-place; Public portal penetration testing completed.
- User training on-going