Judicial Information System Committee Meeting March 2, 2018

<u>DECISION POINT</u> – Courts of Limited Jurisdiction Case Management System – Apparent Successful Vendor

MOTION:

- I move that the JISC approve the CLJ-CMS Steering Committee's recommendation that the Administrative Office of the Courts (AOC) should close the current CLJ-CMS RFP (ACQ-2016-0701-RFP CLJ-CMS) and re-evaluate our options for a JIS (DISCIS) system replacement.

I. BACKGROUND

On April 25, 2014, the Judicial Information System Committee (JISC) authorized the Courts of Limited Jurisdiction Case Management System (CLJ-CMS) project. The project objective is to modernize current court and probation office business practices by replacing the existing system commonly known as DISCIS with a commercial off-the-shelf (COTS) product.

The JISC established the CLJ-CMS Project Steering Committee to provide oversight of the development of the CLJ-CMS. The committee includes representation from the District and Municipal Court Management Association (DMCMA), the District and Municipal Court Judges' Associations (DMCJA), the Misdemeanant Probation Association (MPA) and the Administrative Office of the Courts (AOC).

Following the termination of contract negotiations with the apparent successful vendor (ASV), Journal Technologies Inc., the CLJ-CMS project steering committee decided to reevaluate the second vendor. Prior to the steering committee making a decision on the next steps in the project, they requested that the second vendor, Tyler Technologies, return to Washington to address concerns and issues identified during the original product demonstration. Following the clarification meeting, the steering committee and evaluators discussed their impressions of Odyssey and the possible next steps for the project. As a result of that meeting, the CLJ-CMS Project Steering Committee is recommending a direction to the JISC.

II. CLJ-CMS Project Steering Committee Recommendation

The CLJ-CMS Steering Committee recommends to the JISC that AOC should close the CLJ-CMS and re-evaluate JIS replacement options.

OUTCOME IF NOT PASSED –

If a decision is not made today, the project will be further delayed.