King County
District Court

KING COUNTY DISTRICT COURT
CASE MANAGEMENT SYSTEM PROJECT UPDATE

Judge Donna Tucker – Presiding Judge

Othniel Palomino – Chief Administration Officer

KCDC
Updated: June 18, 2018

PROJECT OVERVIEW

Project Description

King County District Court is implementing a unified case management system using modern technology that would allow the Court to become more efficient and provide new services to the public. The primary objective of this implementation is to ensure public safety.

In Scope

- Core Case Management System
- eFiling
- Probation System Replacement
- Document Management System
- eMitigation System
- Digital Signatures
- Electronic Data Exchange – EDR
- External Interfaces not covered through Data Exchange
- Jury Management System

Out of Scope

- Video Conferencing Capabilities
- Court Audio Recording
- Interpreter Web
- Witness Management System
- Search Warrant Management System

PROJECT PHASES

- Phase 1 – **DELIVERED**
  - Civil Phase 1 and the eProbation module was successfully deployed to Production **October 30, 2017**
    - "Civil Phase 1" case types – Summons & Complaints, Judgment Summaries, Foreign Judgments, Collections – including Exparte Motions processing to Burien, Issaquah, and Seattle locations
    - eFiling functionality
    - Public Portal

- Phase 2 – 1st Quarter 2019
  - "Civil Phase 2", "Criminal", and "Infraction" case types
  - All functionality deployed to all KCDC locations
  - eCourt and eProbation Integration
  - Integration with the EDR

PROJECT STATUS

- The Phase 2 implementation has been delayed due to the following reasons:
  - Due to the complexities of the completion of the EDE and Superior Court's Go Live.
  - Journal Technologies is building new capabilities to support District Court's requirements and the complexities with the eCourt and eProbation integration.

RECENT & UPCOMING EVENTS

- Workflow Configuration – IN PROGRESS
- Interface Development – IN PROGRESS
- Data Conversion Mapping – IN PROGRESS
- Operational/Clerk Power User sessions – SCHEDULED for JULY
- CMS Ambassador Program Kick-off – SCHEDULED for JULY

PROJECT HIGH-LEVEL TIMELINE



QUESTIONS?