King County
Department of Judicial Administration

King County Clerk's Office Systems Replacement Project

Project Update

Barbara Miner
King County Clerk

June 14, 2018

Recent Activities June 4th

King County
Department of Judicial Administration

- Working to Go-Live schedule mitigation plan due to 1st Quarter 2018 unexpected issues & vendor delivery delay(s); vendor has added additional resources and increased Executive oversight
- 95% of the outstanding Business Process Configuration has been delivered for testing; configuration and bug fixes will be complete by end of June
- Majority of data has been converted; data validation test/fix cycles is every 2 weeks; issue backlog to fix remains manageable
- Interfaces: 4 of 10 complete; 4 testing final fixes; 2: EDR and KCMS are in-work
- User Acceptance Testing of configured business processes and data validation is every 2 weeks
- Servers in-place; Public portal security testing passed; system test start July
- User training 75% complete
- Readiness assessment and go-live planning to resume late June