Court of Limited Jurisdiction Case Management System (CLJ-CMS)

Project Update

Michael Walsh, PMP - Project Manager

June 22, 2018

Recent Activity

- The Steering Committee established guiding principles and imperatives for the CLJ-CMS system.
- The Steering Committee voted to move forward with an RFP for a vendor to perform analysis on potential alternative solutions.
  - The objective is to seek an independent, facts-based analysis of the viable options.
- The goal is to establish a roadmap for the project moving forward.
- The project team is gathering and documenting lessons learned from initial RFP participants.

Active Project Issues

Total Project Issues			
Active	Monitor	Deferred	Closed
0	0	0	0

Active Project Risks

Total Project Risks		
Low Exposure	Medium Exposure	High Exposure
2	1	

Next Steps

Milestone	Dates
Publish RFP for solution analysis	TBD
Vendor evaluation and selection process	TBD
Contract with Consulting firm for the solution analysis	TBD
Conclude vendor engagement with solution option recommendation	TBD